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SECTION 01025
 

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   LUMP SUM PAYMENT ITEMS

1.1.1   General

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.1.2   Lump Sum Items

a.  "Mobilization and Demobilization", Item Nos. 0001 and 0004.

(1)  Payment will be made for costs associated with mobilization 
and demobilization, as defined in Special Contract Requirements 
Clause "PAYMENT FOR MOBILIZATION AND DEMOBILIZATION".

(2)  Unit of measure:  lump sum.

1.2   UNIT PRICE PAYMENT ITEMS

1.2.1   General

Payment items for the work of this contract on which the contractunit price 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  The unit price and payment made for each item listed shall 
constitute full compensation for furnishing all plant, labor, materials, 
and equipment, and performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests and reports, 
and for performing all work required for each of the unit price items.

1.2.2   Unit Price Items

a.  "Dredging", Items Nos. 0002, 0003, 0005, 0006, 0007 and 0008
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(1)   Description:  This item shall include all work as specified 
in SECTION 02482 DREDGING except for work related to mobilization 
and demobilization.  The contract unit price per cubic yards for 
dredging shall include the cost for removal, conveyance and 
disposal of all materials as shown on the drawings and as 
specified herein, except original materials, ledge rock, boulders, 
cobbles, rock fragment, wrecks, scrap materials, snags, stumps, 
piles, debris or other material which cannot be removed or buried 
below the required depth by the plant specified in the accepted 
bid, or the equivalent of such plant, without blasting or special 
apparatus.  The unit price also includes the cost of all work 
required to be performed for the use of the disposal area.  
Nothing in this paragraph shall be construed as prohibiting the 
removal of excepted material by special means at prices agreed and 
approved in accordance with applicable provisions of the contract.

(2)   Unit of Measure:  Payment for all acceptably completed work 
required under this Section of the specification will be made at 
the applicable contract unit price per cubic yard for the Basic 
payment items for Schedule I - Government-Furnished Disposal Area 
"0002 Dredging Area I" 0002AA "First 27,000 Cubic Yards",  0002AB 
"Over 27,000 Cubic Yards", "0003 Dredging Area II" 0003AA "First 
81,000 Cubic Yards", and 0003AB "Over 81,000 Cubic Yards".  
Payment items for Schedule II - Combination Contractor & 
Government-Furnished Disposal Area "0005 Dredging Area I" 0005AA 
"First 27,000 Cubic Yards", 0005AB "Over 27,000 Cubic Yards", 
"0006 Dredging Area II", 0006AA "First 81,000 Cubic Yards", and 
0006AB "Over 81,000 Cubic Yards", 0007 (OPTIONAL)Dredging Area 
III- Schedule I- Government-Furnished Disposal Area", 0007AA 
"First 54,000 Cubic Yards, 0007AB "Over 54,000 Cubic Yards",  0008 
(OPTIONAL)Dredging Area III- Schedule II- Combination Contractor & 
Government-Furnished Disposal Area", 0008AA "First 54,000 Cubic 
Yards, 0008AB "Over 54,000 Cubic Yards".   

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

    -- End of Section --
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1  GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, i.e. 
  ASHRAE 15 (1994) Safety Code for Mechanical Refrigeration.  However, when 
the sponsoring organization has not assigned a number to a document, an 
identifying number has been assigned for convenience, i.e.  ASHRAE's 
unnumbered 1993 edition of their Handbook, Fundamentals is identified as 
ASHRAE-03 (1993) Handbook, Fundamentals I-P Edition.  The sponsoring 
organization number (ASHRAE 15) can be distinguished from an assigned 
identifying number (ASHRAE-03) by the lack of a dash mark (-) in the 
sponsoring organization assigned number.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:  610-832-9500
Fax:  610-832-9555

CODE OF FEDERAL REGULATIONS (CFR)

Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html

CORPS OF ENGINEERS (COE)

Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
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3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2571
Fax:  601-634-2506

DEPARTMENT OF COMMERCE (DOC)

Order From:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-487-4600
Fax:  703-321-8547
Internet:  http://www.ntis.gov 

DEPARTMENT OF DEFENSE (DOD)

Order from:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-487-4650
FAX: 703-321-8547

ENGINEERING MANUALS (EM)

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081 

ENGINEERING PAMPHLETS (EP)

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081

ENGINEERING REGULATIONS (ER)

USACE Publications Depot
Attn:  CEIM-SP-D 2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081

ENVIRONMENTAL PROTECTION AGENCY (EPA)

Public Information Center
401 M St., SW
Washington, DC  20460
Ph:  800-490-9198
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FAX:  202-260-6257
Internet:  http://www.epa.gov NOTE:  Some documents are available
only from National Technical Information
Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  800-553-6847
Fax:  703-321-8547
Internet: http://www.fedworld.gov/ntis/ntishome.html 

FEDERAL SPECIFICATIONS (FS)

Order from:
General Services Administration
Federal Supply Service Bureau
470 L'Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Fax:  202-619-8978
Internet:  http://pub.fss.gsa.gov/h1-pub.html

FEDERAL STANDARDS (FED-STD)

Order from:
General Services Administration
Federal Supply Service Bureau
470 E L'Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Internet:  http://pub.fss.gsa.gov/hi-pub.html

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)

Mail Stop C-13
4676 Columbia Parkway
Cincinnati, OH  45226-1998
Ph:  800-356-4676
Internet:  http://www.cdc.gov/niosh/homepage.html
To order pubs for which a fee is charged, order from:
Superintendent of Documents
Government Printing Office
Washington, DC  20402-9325
Ph:  202-512-1800
Fax:  202-512-2250

WATER QUALITY ASSOCIATION (WQA)

4151 Naperville Rd.
Lisle, IL  60532
Ph:  630-505-0160
Fax:  630-505-9637

PART 2   PRODUCTS  (NOT APPLICABLE)
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PART 3   EXECUTION  (NOT APPLICABLE)

3.1   Sub Title

Text
    -- End of Section --
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SECTION 01100

SPECIAL PROJECT PROCEDURESs

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred within the text by the 
basic designation only.

U.S. GOVERNMENT CODE OF FEDERAL REGULATIONS (CFR)

33 CFR 320-330                General Regulatory Policies, Permits, 
Enforcement and Definitions

40 CFR 233                    State Program Regulations

1.1.1   PAYMENT

No separate payment will be made for any requirements under this Section, 
and all costs of implementation shall be included in the payment items 
shown in the BIDDING SCHEDULE in "SECTION 00010."

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-01 Data

Accident Prevention Plan; G-DSO

Contractor shall provide an accident prevention plan including an activity 
hazard analysis to the Contracting Officer within 15 calendar days after 
receipt of award.  Prior to commencing work at the disposal area, describe 
in detail the means and methods to be utilized to provide for the public 
safety at the disposal area.

Payrolls and Basic Records; G-AOF

Contractor shall submit payrolls and basic records in accordance with the 
clause entitled "PAYROLLS AND BASIC RECORDS (FEB 1988)".

SD-07 Schedules

Progress Chart; G-AOF

Contractor shall submit progress chart in accordance with the clause 
entitled "SCHEDULE FOR CONSTRUCTION CONTRACTS (APR 1984)".

1.2.1   PRECONSTRUCTION CONFERENCE

After award of a contract, a conference will be arranged by the Contracting 

SECTION 01100  Page 2



SAGIN04 FY04 MAINTENANCE DREDGING SAGINAW RIVER/BAY, MI

Officer's Representative between responsible personnel of the Contractor, 
Area Office and District Office.  At this conference, the Contractor will 
be oriented with respect to Government procedures and line of authority for 
wage rates, contractual, administrative, and construction matters.

1.3   REGULATORY REQUIREMENTS

1.3.1   Additional Work Proposed and Not Authorized

1.3.1.1   Work Subject to 33 CFR, Parts 320-330
 
Any additional work (not specifically shown on the plans or delineated in 
the specifications) proposed by the Contractor in or affecting navigable 
waters, including wetlands (as defined in 33 CFR, Parts 320-330, published 
in the Federal Register Vol.51, No.  219, Thursday, November 13, 1986) 
shall not be performed without a Department of the Army Permit.  This 
requirement shall be applicable to all work, permanent or temporary, and/or 
fill(s).  The Department of the Army Permit shall be approved by the 
District Engineer or Deputy District Engineer in accordance with the laws 
of the United States and the regulations promulgated thereunder, including, 
but not limited to, the River and Harbor Act of 1899, the Clean Water Act 
and the National Environmental Policy Act of 1969, as amended.  Corps 
employees (Contracting Officer's Representatives (COR) or inspectors) are 
not delegated authority to authorize such work.  Information on making 
application for such permit(s) may be obtained by contacting one of the 
offices as listed hereinafter.  When applying for information or a permit, 
a copy of any correspondence should be directed to the Contracting Officer 
of this contract.  If a permit is not obtained, the additional work cannot 
be accomplished.  Any delay in processing the permit will not constitute 
the basis of a claim under this contract.  The fact that the Contractor is 
performing work under a Department of the Army Contract will give the 
Contractor no greater rights than any other applicant for a Department of 
the Army Permit.

MICHIGAN-INDIANA

Regulatory Functions Branch
Engineering & Technical Services
U.S. Army Engineer District, Detroit
P. O. Box 1027
Detroit, MI  48231
Telephone:  313-226-6813

1.3.1.2   Work Subject to 40 CFR, Part 233

Any additional work (not specifically shown on the plans or included in the 
specifications), proposed by the Contractor, in or affecting waters of the 
United States, including wetlands, in the State of Michigan (as defined in 
40 CFR, Part 233, published in the Federal Register, Vol. 49 No. 192, 
Tuesday October 2, 1984) shall not be performed without a State of Michigan 
regulatory permit.  Information on making  an application for such permit 
may be obtained by contacting the office listed hereinafter.  When applying 
for a permit or for information, a copy of any correspondence shall be 
furnished to the Contracting Officer.  If a permit is not obtained, the 
additional work shall not be performed.  Any delay in obtaining or 
processing the permit will not constitute a basis for a claim under this 
contract.

STATE OF MICHIGAN
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Michigan Department of Enviromental Quality
Land & Water Management Division
P.O. Box 30458

  
Stevens T. Mason Building
Lansing, MI 48909 - 7958
Telephone: 517-335-3464

1.4   PROJECT/SITE CONDITIONS

1.4.1   Condition and Use of Project Site
 
The drawings indicate soundings and elevations at the dredging and disposal 
sites as found in condition surveys made as stated on the contract 
drawings.  A notification of at least five (5) calendar days shall be given 
to the Contracting Officer prior to bringing any construction equipment or 
material upon the work site.  The Contractor shall be responsible for 
damages that may be suffered due to its operations.  The Contractor shall 
note CLAUSE titled "PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS."

1.4.1.1   Physical Conditions

The physical conditions shown on the drawings are indicative of those that 
prevailed at the time of the site investigations and may be different than 
those at the time of construction.  Significant variations that would 
require changes to the plans or specification shall be reported to the 
Contracting Officer immediately.

1.4.2   Waterways Navigation and Traffic

The Contractor shall acquaint itself with all information and regulations 
pertaining to navigation and vessel traffic within the waterways at the 
project site.  The Contractor shall coordinate with the U.S. Coast Guard to 
assure that a "NOTICE TO MARINERS" is issued prior to its work activity at 
the project site.  A copy of the requisite notice form is enclosed in 
SECTION 01999.  The completed form shall be sent to the address stated in 
the Subparagraph entitled "Temporary Lights, Signals and Buoys Required by 
U.S. Coast Guard".  The Government will not undertake to keep the waterways 
free from vessels or other obstructions, except to the extent of such 
regulations, if any, as may be prescribed by the Secretary of the Army, in 
accordance with the provisions of Section 7 of the River and Harbor Act 
approved 8 August 1917 (see Title 33, U.S.C.A. Sec. 1).  The Contractor is 
required to conduct its work in such manner as to obstruct navigation as 
little as possible and, in case the Contractor's plant so obstructs a 
channel as to make difficult or endanger the passage of vessels, said plant 
shall be promptly moved on the approach of any vessel to such an extent as 
may be necessary to afford a practicable passage.  Upon completion of the 
work, the Contractor shall promptly remove its plant, including ranges, 
buoys, piles, and other marks placed by it under the contract in navigable 
waters or on shore.

1.4.2.1   Navigation

Information and regulations pertaining to navigation may be obtained from 
the current issue of the "UNITED STATES COAST PILOT 6," issued annually by 
the Department of Commerce, National Oceanic and Atmospheric Administration 
(NOAA).  The "UNITED STATES COAST PILOT" may be obtained from National 
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Ocean Survey, NOAA, Distribution Division-C44, Riverdale, Maryland 20840.

1.4.2.2   Traffic

Vessels that may use the waterways at the project site consist of 
recreational craft and commercial vessels.  This traffic may interfere with 
contract operations and the Contractor shall conduct its work with due 
regard to and in coordination with the requirements of all navigation.   
Information regarding the types and amount of passages made by commercial 
vessels that may use the waterways at the project site may be obtained from 
the current issue of the "Waterborne Commerce of the United States, Part 3, 
Waterways and Harbors, Great Lakes," published by the Department of Army, 
Corps of Engineers.  The Department of the Army publication may be obtained 
at no charge from the following:

District Engineer, U.S. Army Engineer District, New Orleans, Waterborne 
Commerce Section, P.O. Box 60267, New Orleans, Louisiana 70160.  Phone 
504-862-1425, FAX 504-862-1091.

1.4.3   Existing Vegetation, Structures, Equipment, Utilities & Improvements

General locations of applicable existing utilities, vegetation, structures, 
equipment and improvements, based upon latest information available to the 
Government have been shown on the drawings.  However, it is the 
Contractor's obligation to establish the exact horizontal and vertical 
location and size of all existing utility lines which are located within 
the required work area.  Any utility lines which are not found by the 
Contractor, but which are known to exist at the project site, shall be 
reported to the Contracting Officer immediately.  The Contracting Officer 
will have the option of directing commencement of work at the site or 
requiring the Contractor to submit further plans for locating the utility 
lines.  Once the utilities have been located and marked, the Contractor 
shall be deemed to have the location made known to it pursuant to CLAUSE 
titled "PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 
UTILITIES, AND IMPROVEMENTS." The Contractor is required under CLAUSE 
titled "PERMITS AND RESPONSIBILITIES" to comply with, but not limited to, 
the Michigan Protection of Facilities During Construction Activities Act.  
If the Contractor damages any existing utility line, vegetation, structure, 
equipment or improvement, a report thereof shall be made immediately to the 
Contracting Officer.  In any event, existing utility lines, vegetation, 
structures, equipment or improvements shall be protected from damage, and 
if damaged, shall be repaired by the Contractor at its own expense.

1.4.4   Contractor-Furnished Utility Services

The Contractor shall furnish, at its own expense, all water, electric 
current and other utilities required for its use.

1.4.5   Temporary Lights, Signals and Buoys Required by Coast Guard

All temporary lights, signals and buoys required by the U.S. Coast Guard 
must be displayed during the required work.  Information regarding required 
signals, lights, buoys and other requirements may be obtained from the 
Commander (OAN), U.S. Coast Guard, Shore Maintenance Detachment, ATTENTION: 
Aids to Navigation Branch, 1240 East Ninth Street, Cleveland, Ohio 
44199-2060, Telephone (216) 522-3990.

1.4.6   Navigation Buoys
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1.4.6.1   Relocation of Existing Buoys

If the relocation of existing navigation buoys is required to perform the 
contract work, the Contractor shall request permission for their relocation 
from the U.S. Coast Guard through the Contracting Officer.  The request 
shall be provided to the Contracting Officer not less than three (3) weeks 
prior to need of the buoy relocation.  The Contractor shall be responsible 
for performing the relocation work, which shall be in accordance with U.S. 
Coast Guard requirements.

1.4.6.2   Temporary Dredging and Construction Buoys

In order to distinguish temporary buoys placed and maintained by the 
Contractor for dredging or construction purposes from aids to navigation 
placed by the U.S. Coast Guard, the Contractor's buoys shall be white and 
the top two (2) feet shall be light green in color.  The Contractor shall 
remove its temporary buoys at the completion of the work.

1.4.6.3   Buoy Markings

If buoys with special markings are needed to indicate the different sides 
of the navigable channel, prior arrangements shall be made with the U.S. 
Coast Guard, through the Contracting Officer.

1.4.7   Layout of Work and Surveys

1.4.7.1   Layout of Work

The following requirements are in addition to the requirements of CLAUSE 
titled "LAYOUT OF WORK."  The Government has established bench marks and 
horizontal control points at the site of the work.  Horizontal control 
points and descriptions of bench marks are shown on the drawings and on 
sheets enclosed in SECTION 01999.  The elevations of bench marks are 
referred to mean water level (IGLD 1955), at Father Point, Quebec, Canada.

1.4.8   Surveyor Requirements

From these control points and bench marks, the Contractor shall lay out the 
work by establishing all lines, grades, range markers and gauges at the 
site as necessary to control the work.  All survey data shall be recorded 
in accordance with standard and approved methods and in the format approved 
by the Contracting Officer.  All field notes, sketches, recordings and 
computations made by the Contractor in performing the layout work shall be 
available at all times during the progress of the work for ready 
examination by the Contracting Officer or his or her duly authorized 
representative and upon completion of the contract work the originals shall 
be turned over to the Contracting Officer in ring binders.

1.4.8.1   Suspension

The Contracting Officer may require that work be suspended at any time when 
location and limit marks established by the Contractor are not reasonably 
adequate to permit checking the work.  Such suspension will be withdrawn 
upon satisfactory replacement of location and limit marks.  Such suspension 
shall be at no additional cost to the Government and shall not entitle the 
Contractor to an extension of time for completing the work.

1.4.8.2   Verification
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The Government may make checks as the work progresses to verify lines and 
grades established by the Contractor and to determine the conformance of 
the completed work as it progresses with the requirements of contract 
specifications and drawings.  Such checking by the Contracting Officer or 
his or her representative shall not relieve the Contractor of its 
responsibility to perform all work in accordance with the contract drawings 
and specifications and the lines and grades given therein.

1.5   SEQUENCING AND SCHEDULING

1.5.1   Exclusion of Period in Computing Completion Schedules

No work will be required during the period between 01 December and 15 April 
inclusive and the days in this period will not be counted when computing 
the required completion date.  The Contractor may perform work, unless 
otherwise prohibited, during all or any part of this period upon giving 
prior written notice to the Contracting Officer.

1.5.2   Sunday, Holiday And Night Operations

When the Contractor elects to work on Sundays, holidays or nights (when not 
prohibited herein), notice of its intention to do so shall be given to the 
Contracting Officer not less than forty-eight (48) hours in advance 
thereof.  Adequate lighting for thorough inspection of night operations 
shall be provided by the Contractor at its expense.

1.5.3   Disposal Site Restrictions

Disposal operations are permitted at the Saginaw Bay CDF from 15 August 
through 31 March only, as stated in SECTION 01130 "ENVIRONMENTAL 
PROTECTION", Paragraph "Allowed and Prohibited Period for Disposal".    
See Clause titled PROTECTION OF ENVIRONMENTAL RESOURCES, SECTION 01130, 
"ENVIRONMENTAL PROTECTION".

1.5.4   Start Work

Evidence that the Contractor has started procurement of materials, 
preparation and submission of submittal register, mobilization, 
construction of new berms,and other preparatory work will satisfy the 
requirement that work commence within ten (10) calendar days after receipt 
of Notice to Proceed.  (See Clause titled COMMENCEMENT, PROSECUTION, AND 
COMPLETION OF WORK, FAR 52.212-0003.)

1.6   ON-BOARD ACCOMMODATIONS FOR INSPECTORS

The Contractor shall furnish regularly to the Government's inspectors on 
board the dredge or other craft performing the work a chair and a suitable 
separate lockable desk for office purposes.  The desk shall be in a room 
fully equipped and maintained to the satisfaction of the Contracting 
Officer.  The room shall be maintained at a comfortable temperature, 
ventilated and lighted.  Washing and toilet facilities shall be made 
available for the inspectors. If the Contractor fails to meet these 
requirements, the facilities referred to above will be secured by the 
Contracting Officer, and the cost thereof will be deducted from payments to 
the Contractor.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
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END>
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SECTION 01101

REAL ESTATE

PART 1   GENERAL

1.1   PAYMENT

No separate payment will be made for any requirements under this Section 
and all costs of implementation shall be included in the payment items 
shown in the BIDDING SCHEDULE in "SECTION 00010."

1.2   SUBMITTALS
 
Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-18 Records 

Additional Property Agreements; GA-RED

Copies of any agreements for Contractor-acquired real estate rights shall 
be furnished before entering thereon.

1.2.1   REGULATORY REQUIREMENTS

1.2.2   Real Estate Rights

Rights for the use of the Government-furnished transfer and disposal areas 
have been obtained and the general limits of the areas are shown on the 
drawings.  All real estate lakeward of the Ordinary High Water Mark 
(Elevation 580.8 feet) is under Federal jurisdiction and no permit or 
agreements are necessary for work therein except as specified in SECTION 
01100, "SPECIAL PROJECT PROCEDURES", Paragraph, "Additional Work Proposed 
and Not Authorized".  No other real estate rights have been obtained by the 
Government for this project.

1.2.3   Additional Real Estate Rights

Any additional real estate rights desired by the Contractor shall be 
obtained by the Contractor at its own expense.  Such agreements shall 
clearly relieve the Government of any responsibility for damages or 
liability resulting from the Contractor's use of such grounds.

1.3   PROJECT/SITE CONDITIONS

1.3.1   Location and Verification

It shall be the Contractor's responsibility to accurately locate the limits 
of all lands utilized under the contract.  The corner and angle points of 
each area for which rights have been obtained shall be marked with 
semipermanent markers except where there is an approved existing property 
marker.  Temporary markers shall be placed at points on alignment.  The 
points on alignment shall be marked at stations so that intervals between 
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points do not exceed 200 feet.

1.3.2   Survey Markers

All markers shall be installed in an area prior to its use and they shall 
be available for reference during and upon completion of use of the area.   
Where approved existing property markers are found, a witness stake, as 
specified in Subparagraph, "Semipermanent Markers" below, shall be 
provided.  If the types of markers specified hereinafter cannot be used, 
other types, as approved by the Contracting Officer, shall be provided.

1.3.2.1   Semipermanent Markers

The markers shall be a steel rod one-half inch in diameter and four (4) 
feet long.  The steel rod shall be driven vertically into the ground so 
that the top is flush with the finished ground surface.  Each marker shall 
be witnessed by a 2" x 2" yellow stake extending two (2) feet above the 
ground surface and driven into the ground until stable, with not less than 
one (1) foot penetration.

1.3.2.2   Temporary Markers

Markers shall be 2" x 2", red-colored, wood hub stakes driven into the 
ground until stable (not less than one (1) foot penetration) with two (2) 
feet projecting above the ground surface.  If the period in which temporary 
markers are to be in place exceeds one (1) construction season, a more 
permanent type of marker, as approved, shall be provided.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

    -- End of Section -- 
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SECTION 01130

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publication listed below, forms a part of this specification to the 
extent referenced.  The publication is referred to in the text by basic 
designation only.

MICHIGAN DEPARTMENT OF TRANSPORTATION (MDOT)

MDOT 1996 (1996) Standard Specifications for 
Construction

1.2   PAYMENT

No separate payment will be made for any requirements under this Section, 
and all costs of implementation shall be included in the payment items 
shown in the BIDDING SCHEDULE in "SECTION 00010."

1.3   DEFINITIONS
 
For the purpose of this specification, environmental pollution and damage 
is defined as the presence of chemical, physical, or biological elements or 
agents which adversely affect human health or welfare; unfavorably alter 
ecological balances of importance to human life; affect other species of 
importance to man; or degrade the utility of the environment for aesthetic, 
cultural and/or historical purposes.  The control of environmental 
pollution and damage requires consideration of air, water, and land, and 
includes management of visual aesthetics, noise, vibrations, solid waste, 
radiant energy and radioactive materials, as well as other pollutants.

1.4   SUBMITTALS
 
Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES": 

SD-01 Data

Environmental Protection Plan; G,ECD

Submit in writing an Environmental Protection Plan within ten (10) calendar 
days after receipt of Notice to Proceed.

1.4.1   ENVIRONMENTAL PROTECTION REQUIREMENTS

The Contractor shall provide and maintain, during the life of the contract, 
environmental protection.  It shall plan for and provide environmental 
protective measures to control pollution that develops during normal 
construction practice.  It shall plan for and provide environmental 
protective measures required to correct conditions that develop during the 
construction of permanent or temporary features associated with the 
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project.  It shall comply with Federal, State, and local regulations 
pertaining to the environment, including but not limited to water, air, and 
noise pollution.  The Environmental Protection Plan shall be prepared in 
accordance with the Environmental Impact Statements and Assessments 
referenced in the Paragraph "ENVIRONMENTAL IMPACT STATEMENTS AND 
ASSESSMENTS."

1.4.2   Environmental Protection Plan

The Contractor shall prepare and submit in writing an Environmental 
Protection Plan and shall meet with representatives of the Contracting 
Officer to develop mutual understanding relative to compliance with this 
provision and administration of the environmental protection program.   
Approval of the Contractor's plan will not relieve the Contractor of its 
responsibility for adequate and continuing control of pollutants and other 
environmental protection measures.  The Government reserves the right to 
require the Contractor to make changes in its environmental protection plan 
and operations as necessary to maintain satisfactory environmental 
protection performance.  The environmental protection plan shall include 
but not be limited to the following:

1.4.3   Federal, State and Local Laws, Regulations, and Permits

The Contractor shall prepare a list of Federal, State and local laws, 
regulations, and permits concerning environmental protection, pollution 
control and abatement that are applicable to the Contractor's proposed 
operations and the requirements imposed by those laws, regulations and 
permits.  Also see Clauses titled "CLEAN AIR AND WATER" and "PERMITS AND 
RESPONSIBILITIES."

1.4.4   Protection of Features

The Contractor shall determine methods for the protection of features to be 
preserved within authorized work areas.  The Contractor shall prepare a 
listing of methods to protect resources needing protection, i.e., trees, 
shrubs, vines, grasses and ground cover; landscape features; air and water 
quality; fish and wildlife; soil; wetlands; historical, archaeological and 
cultural resources; and Federal and State protected species.

1.4.5   Procedures

The Contractor shall implement procedures to provide the required 
environmental protection and to comply with the applicable laws and 
regulations.  The Contractor shall set out the procedures to be followed to 
correct pollution of the environment due to accident, natural causes or 
failure to follow the procedures set out in accordance with the 
Environmental Protection Plan.

1.4.6   Permit or License

The Contractor shall obtain all needed permits or licenses.

1.4.6.1   Drawings

The Contractor shall include drawings showing locations of any proposed 
temporary excavations or embankments for haul roads, stream crossings, 
material storage areas, structures, sanitary facilities, stockpiles of 
earth materials, and disposal areas for excess earth material and 
unsatisfactory earth materials.
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1.4.6.2   Environmental Monitoring Plans

The Contractor shall include environmental monitoring plans for the job 
site which incorporate land, water, air and noise monitoring.

1.4.6.3   Traffic Control Plan

The Contractor shall include a traffic control plan for the job site.

1.4.7   Surface and Ground Water

The Contractor shall establish methods of protecting surface and ground 
water during construction activities.

1.4.8   Work Area Plan

The Contractor shall include a work area plan showing the proposed activity 
in each portion of the area and identifying the areas of limited use or 
nonuse.  The plan shall include measures for marking the limits of use 
areas.

1.4.8.1   Fish, Wildlife and Flora

The Contractor shall include a list of fish, wildlife and flora that 
require special attention along with measures for their protection as 
stated in the Subparagraph, entitled, "Protection of Fish, Wildlife and 
Flora."

1.4.9   Spill Response Plan

The Contractor shall include a Spill Response Plan for each type of 
contaminant that may be encountered during the course of the work.  The 
plan shall include provisions for immediate notification to the Contracting 
Officer and other applicable regulatory agencies.  The notification shall 
include a description of the material spilled, quantities, location, time, 
date, the containment procedures effectuated, and the proposed cleanup 
procedures.  The plan shall list the trigger-point quantity at which each 
contaminant becomes subject to a mandatory reporting procedure.  The plan 
shall also include provisions for communicating with the press and other 
governmental agencies having an interest.  The names, addresses, telephone 
numbers and contact persons for each possible point of contact shall be 
listed in the plan.

1.5   ENVIRONMENTAL IMPACT STATEMENTS AND ASSESSMENTS

Appropriate environmental documentation has been prepared to address the 
impact of the work that is required under the scope of this contract.   
Coordination with and/or notices to all interested agencies and the public 
have been made as necessary.  Copies are available for review through the 
Engineering and Planning Division Design Branch of the U.S. Army Corps of 
Engineers, Detroit District, 477 Michigan Avenue, McNamara Building, 
Detroit, Michigan.

1.6   QUALITY CONTROL

The Contractor shall establish and maintain quality control for 
environmental protection of all items set forth herein.  The Contractor 
shall record on daily reports any problems in complying with laws, 
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regulations and ordinances and corrective action taken.

1.7   SUBCONTRACTORS

Assurance of compliance with this Section by subcontractors shall be the 
responsibility of the Contractor.

1.8   QUALITY ASSURANCE

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the Contractor's Environmental Protection Plan. 
  The Contractor shall, after receipt of such notice, inform the 
Contracting Officer of proposed corrective action and take such action as 
may be approved.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action has been taken.  No time extensions 
shall be granted or costs or damages allowed to the Contractor for any such 
suspension.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROTECTION OF ENVIRONMENTAL RESOURCES

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of this contract.  The Contractor shall 
confine its activities to areas defined by the drawings and specifications. 
  Environmental protection shall be as stated in the following 
Subparagraphs.

3.1.1   Location of Field Offices, Storage & Other Contractor Facilities

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in an area provided by the Contractor. 
Temporary movement or relocation of Contractor facilities shall be made 
only on approval by the Contracting Officer.

3.1.2   Protection of Fish, Wildlife and Flora

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish, wildlife and flora.  Species that require specific 
attention along with measures for their protection shall be listed by the 
Contractor prior to beginning of construction operations.  See 
Subparagraph, "Environmental Protection Plan."

3.1.2.1   Protection of Ring - Billed Gulls

The Contractor is informed that the area within the CDF that is bounded by 
Perimeter Dike C.S. 50+00 to C.S. 59+82 and Cross Dike C.S. 28+00 to C.S. 
36+94 is a nesting site for Ring - Billed Gulls and disturbance of this 
area is prohibited.  A 600 foot offset from nesting birds shall be 
maintained.  See Clause titled SEQUENCING AND SCHEDULING, SECTION 01100, 
"SPECIAL PROJECT PROCEDURES".

3.1.2.2   Allowed and Prohibited Period for Disposal
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Disposal at the Government-furnished Confined Disposal Facility (CDF) for 
this contract, is allowed between 15 August and 31 March; however these 
dates are not applicable to contractor-furnished disposal areas.  Disposal 
prior to 15 August, is prohibited at the site.   

3.1.3   Preservation of Historical, Archaeological & Cultural Resources

If, during construction activities, the Contractor observes unusual items 
that may have historical, archaeological or cultural value, such items 
shall be protected in place and the observations shall be reported 
immediately to the Contracting Officer so that the District Archaeologist 
may be notified and a determination made as to their significance and what, 
if any, special disposition of the finds should be made.  The Contractor 
shall cease all activities that may result in the destruction of these 
resources and shall prevent its employees from trespassing on, removing, or 
otherwise damaging such resources.

3.1.4   Protection of Land Resources

Prior to the beginning of any construction, the Contractor shall, under the 
observation of the Contracting Officer's Representative, identify all land 
resources to be preserved within the Contractor's work area.  The 
Contractor shall not remove, cut, deface, injure or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
special permission from the Contracting Officer.  No ropes, cables, or guys 
shall be fastened to or attached to any trees for anchorage unless 
specifically authorized.  Where such special emergency use is permitted, 
the Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following Subparagraphs.

3.1.4.1   Work Area Limits

Prior to any construction the Contractor shall mark the areas where no work 
is to be performed under this contract.  Isolated areas within the general 
work area which are to be saved and protected shall also be marked or 
fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, the markers shall be visible during darkness.  The 
Contractor shall convey to its personnel the purpose of marking and/or 
protection of all necessary objects.

3.1.4.2   Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features to 
be preserved, indicated and defined on the drawings submitted by the 
Contractor as a part of the Environmental Protection Plan shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  Trees, brush and vegetation which will be covered 
with dredged material within a confined disposal facility (CDF) are not 
required to be preserved and protected.

3.1.4.3   U.S. Department of Agriculture (USDA) Quarantined Considerations

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present.  The Contractor shall 
consult with the USDA Plant Protection and Quarantine (USDA - PPQ) 
jurisdictional office for additional cleaning requirements that may be 
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necessary.

3.1.4.4   Control of Non-Indigenous Aquatic Nuisance Species

The Contractor shall conduct diligent watercraft operating practices to 
prevent the spread of Aquatic Nuisance Species (ANS).  Such practices shall 
include, but not be limited to, cleaning equipment on-site to prevent the 
spread of seeds, eggs, larvae, or other dispersal vectors (e.g. do not 
transport soil and plant matter from one location to another); and 
discharging or exchanging ballast water or other water from a vessel of any 
type only at a location where chances for survival of ANS are minimal, such 
as at cold, deep regions of the Great Lakes which are far from shore.

3.1.5   Disposal Areas on Government Property

Disposal areas on Government property shall be managed and controlled to 
limit material to areas designated on the contract drawings and prevent 
erosion of soil or sediment from entering nearby water courses or lakes.   
Disposal areas shall be developed in accordance with the grading plan 
indicated on the contract drawings.

3.1.5.1   Temporary Excavations and Embankments

Temporary excavations and embankments for plant and/or project work areas 
shall be controlled to protect adjacent areas from despoilment.

3.1.5.2   Ground Vibration

Ground vibrations from construction activities shall be controlled at all 
times.

3.1.6   Disposal of Waste Materials

Disposal of any materials, waste, effluents, trash, garbage, oil, grease, 
chemicals, etc., in areas adjacent to streams, rivers, or lakes and in 
areas not authorized for waste disposal shall not be permitted.  If any 
waste material is dumped in unauthorized areas, the Contractor shall remove 
the material and restore the area to the condition of the adjacent 
undisturbed area.  If necessary, ground which has become contaminated 
through the fault or negligence of the Contractor shall be excavated, 
disposed of as directed by the Contracting Officer, and replaced with 
suitable fill material compacted and finished with topsoil and planted as 
required to re-establish vegetation, all at the expense of the Contractor. 
Disposal of waste, trash and other materials off the project site shall be 
in accordance with all applicable Federal, State, and local laws.

3.1.6.1   Disposal of Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  All handling and disposal shall 
be conducted to prevent contamination.  The Contractor shall transport all 
solid waste off the project site and dispose of it in compliance with 
Federal, State, and local requirements for solid waste disposal.

3.1.6.2   Disposal of Chemical Waste

Chemical waste shall be stored in corrosion resistant containers, removed 
from the work area and disposed of in accordance with Federal, State, and 
local regulations.
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3.1.6.3   Disposal of Discarded Materials

Discarded materials other than those which can be included in the solid 
waste category shall be handled as directed by the Contracting Officer.

3.1.7   Protection of Water Resources

The Contractor shall keep construction activities under surveillance, 
management and control to avoid pollution of surface and ground waters.   
Special management techniques as set out below shall be implemented to 
control water pollution by the construction activities which are included 
in this contract.

3.1.7.1   Spillages

Special measures shall be taken to prevent chemicals, fuels, oils, greases, 
bituminous materials, ashes, sawdust, waste washings, herbicides and 
insecticides, rubbish or sewage, and other pollutants from entering public 
waters.

3.1.8   Waste Water

Waste water shall not be allowed to enter streams, rivers or lakes unless 
it meets United States Environmental Protection Agency and State of 
Michigan Water Quality Criteria.  The Contractor shall be solely 
responsible for the removal and/or disposition of waste water, including 
any filtering, ponding or other treatment.

3.1.8.1   Monitoring of Water Areas Affected by Construction Activities

Monitoring of water areas affected by construction activities shall be the 
responsibility of, and be performed by, the Contractor.

3.1.9   Protection of Air Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize pollution of air resources.  All 
activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with the State of Michigan air pollution control statutes, rules 
or regulations and all Federal emission and performance laws and standards. 
  Ambient Air Quality Standards set by the Environmental Protection Agency 
shall be maintained for those construction operations and activities 
specified in this Contract.  Special management techniques as set out below 
shall be implemented to control air pollution by the construction 
activities which are included in the contract.

3.1.9.1   Particulates

Dust particles, aerosols, and gaseous by-products from all construction 
activities, processing and preparation of materials shall be controlled at 
all times, including weekends, holidays and hours when work is not in 
progress.

3.1.9.2   Particulates Control

The Contractor shall maintain all excavations, stockpiles, haul roads, 
permanent and temporary access roads, plant sites, spoil areas, borrow 
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areas, and all other work areas within or outside the project boundaries 
free from particulates which would cause the air pollution standards to be 
exceeded or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, light bituminous treatment, baghouse, 
scrubbers, electrostatic precipitators or other methods will be permitted 
to control particulates in the work area.  Sprinkling, to be efficient, 
must be repeated at such intervals as to keep the disturbed area damp at 
all times.  The Contractor must have sufficient competent personnel and 
equipment available to accomplish this task.  Particulate control shall be 
performed as the work proceeds and whenever a particulate nuisance or 
hazard occurs.

3.1.9.3   Hydrocarbons, Carbon Monoxide and Oxides of Nitrogen and Sulfur

Vapor/gaseous emissions of hydrocarbons, carbon monoxide, oxides of 
nitrogen and sulfur oxides from equipment shall be controlled to Federal 
and State allowable limits at all times.

3.1.9.4   Odors

Odors from all construction activities, processing and preparation of 
materials shall be controlled at all times.

3.1.9.5   Monitoring of Air Quality

Monitoring of air quality shall be the responsibility of the Contractor. 
All air areas affected by the construction activities shall be monitored by 
the Contractor.

3.1.10   Protection from Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize damage to the environment by noise.

3.1.11   POST CONSTRUCTION CLEANUP OR OBLITERATION

The Contractor shall obliterate all signs of temporary facilities such as 
haul roads, work area, structures, stock piles of excess or waste 
materials, fencing, buoys, stakes or any other vestiges of construction 
within the work, storage and access areas or as directed by the Contracting 
Officer.   The areas shall be restored to near natural conditions which 
will permit the growth of vegetation thereon.  Except in specific cases, 
where directed, restoration to original contours will not be required; 
however, all restored areas shall be smoothly and evenly dressed, sloped to 
drain and the edges of the restored area graded to be flush with the 
existing grade.  All restored areas shall be topsoiled, fertilized, seeded, 
and mulched, unless otherwise directed, where areas supporting grass have 
been damaged.  The topsoiling, fertilizing, seeding and mulching shall be 
in accordance with applicable provisions of DIVISION 6, Section 6.53 "Turf 
Establishment" of MDOT 1990, Standard Specifications for Construction.

3.2   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the limits of the approved work 
areas.  Such restoration shall be in accordance with the Contractor's 
submitted plan, as approved by the Contracting Officer.  This work shall be 
accomplished at the Contractor's expense.
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3.3   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed facilities and portable 
pollution control devices for the duration of the contract or for that 
length of time construction activities create the particular pollutant.

3.4   TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL

The Contractor shall train its personnel in all phases of environmental 
protection.  The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, spill response, 
statutory and contractual, and installation and care of facilities 
(vegetative covers, and instruments required for monitoring purposes) to 
ensure adequate and continuous environmental pollution control.

    -- End of Section --
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320A, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451A, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.
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1.3   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 500 MHz Pentium or higher processor

128+ MB RAM for work station/ 256+MB RAM for server.

4 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader 8X speed or higher

SVGA or higher resolution monitor (1024X768, 256 colors)

Mouse or other pointing device.

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)

Connection to the Internet, minimum 256k BPS

Software

MS Windows 98, ME, NT, or 2000

Word Processing software compatible with MS Word 97 or newer

Latest version of; Navigator, Microsoft Internet Explorer, or 
other browser that supports HTML 4.0 or higher

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) MAPI compatible. 

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.
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1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
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of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451A, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
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identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320A, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 

SECTION 01312A  Page 6



SAGIN04 FY04 MAINTENANCE DREDGING SAGINAW RIVER/BAY, MI

or by using the Standard Data Exchange Format (SDEF) (see Section 01320A 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
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returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-01 Data

Submittal Register; G-AOF

Submit submittal register[as an electronic database, using submittals 
management program furnished to contractor].  Submit with quality control 
plan and project schedule required by Section 01451, "CONTRACTOR QUALITY 
CONTROL".  Do not change data in columns (c), (d), (e), and (f) as 
delivered by the government.  Verify that all submittals required for 
project are listed and add missing submittals. Complete the following on 
the register[database]:

Column (a) Activity Number:  Activity number from the project schedule.

Column (g) Contractor Submit Date:  Scheduled date for approving 
authority to receive submittals.

Column (h) Contractor Approval Date:  Date contractor needs approval 
of submittal.

Column (i) Contractor Material:  Date that contractor needs material 
delivered to contractor control.

1.2   SUMMARY

1.2.1   Government-Furnished Information

Submittal register [database and submittal management program] will be 
delivered to the contractor, by contracting officer (on 3 1/2 inch disk). 
Register [database]will have the following fields completed, to the extent 
that will be required by the Government during subsequent usage.

Column (c):  Lists specification section in which submittal is 
required.

Column (d):  Lists each submittal description (SD No. and type, e.g. 
SD-04 Drawings) required in each specification section.

Column (e):  Lists one principal paragraph in specification section 
where a material or product is specified.  This listing is only to 
facilitate locating submitted requirements.  Do not consider 
entries in column (e) as limiting project requirements.

Column (f):  Indicate approving authority for each submittal.  A "G" 
indicates approval by contracting officer; a blank indicates 
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approval by QC manager.

The database and submittal management program will be extractable from the 
disk furnished to contractor, for operation on contractor's IBM compatible 
personal computer with 640kb RAM,a hard drive,and 3 1/2 inch high density 
floppy disk drive.

1.2   DEFINITIONS

1.3   Submittal

Shop drawings, product data, samples, and administrative submittals 
presented for review and approval.  Contract Clauses "FAR 52.236-5, 
Material and Workmanship," paragraph (b) and "FAR 52.236-21, Specifications 
and Drawings for Construction," paragraphs (d), (e), and (f) apply to all 
"submittals."

1.4   Types of Submittals

All submittals are classified as indicated in paragraph "Submittal 
Descriptions (SD)".  Submittals also are grouped as follows:

a.  Shop drawings:  As used in this section, drawings, schedules, 
diagrams, and other data prepared specifically for this contract, 
by contractor or through contractor by way of subcontractor, 
manufacturer, supplier, distributor, or other lower tier 
contractor, to illustrate portion of work.

b.  Product data:  Preprinted material such as illustrations, standard 
schedules, performance charts, instructions, brochures, diagrams, 
manufacturer's descriptive literature, catalog data, and other 
data to illustrate portion of work, but not prepared exclusively 
for this contract.

c.  Samples:  Physical examples of products, materials, equipment, 
assemblies, or workmanship that are physically identical to 
portion of work, illustrating portion of work or establishing 
standards for evaluating appearance of finished work or both.

d.  Administrative submittals:  Data presented for reviews and 
approval to ensure that administrative requirements of project are 
adequately met but not to ensure directly that work is in 
accordance with design concept and in compliance with contract 
documents.

1.5   Submittal Descriptions (SD)

1.6   SUBMITTAL CLASSIFICATION

Submittals are identified with submittal description (SD) numbers and are 
classified as follows:

1.6.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."
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1.6.2   Designated Reviewers

The organization designated to perform the review for approval for items 
requiring Government approval (G) is identified by acronym in the REVIEWER 
column on the SUBMITTAL REGISTER, ENG FORM 4288 or  ENG FORM 4288 (RMS). 
Following is a list of the acronyms used and their full description:

AOF = The Resident U.S. Army Corps of Engineers Area Office

RED = Real Estate Division, Detroit District, U.S. Army Corps of 
Engineers

AEN = The Architect/Engineer firm that designed the project

ECD = Engineering and Construction Division, Detroit District, U.S. 
Army Corps of Engineers

1.7   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.8   DISAPPROVED SUBMITTALS

When a submittal is returned to the Contractor and marked "DISAPPROVED" or 
"APPROVED AS NOTED, REVISE AND RESUBMIT", the Contractor shall make all 
corrections required by the Contracting Officer and promptly furnish a 
corrected submittal in the form and number of copies specified for the 
initial submittal.  If the Contractor considers any correction indicated on 
the submittals to constitute a change to the contract, a notice in 
accordance with the Contract Clause "Changes" shall be given promptly to 
the Contracting Officer.

1.9   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  
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Submittals shall be made in the required number of copies and to the 
applicable Area Office.  Each submittal shall be complete and in sufficient 
detail to allow ready determination of compliance with contract 
requirements.  Prior to submittal, all items shall be checked and stamped 
in accordance with ARTICLE titled STAMPS, and approved by the CQC 
representative.  Each respective transmittal form (ENG FORM 4025) shall be 
signed and dated by the CQC representative certifying that the accompanying 
submittal complies with the contract requirements.  Proposed deviations 
from the contract requirements shall be clearly identified.  Submittals 
shall include items such as:  Contractor's, manufacturer's, or fabricator's 
drawings; descriptive literature including (but not limited to) catalog 
cuts, diagrams, operating charts or curves; test reports; test cylinders; 
samples; O&M manuals (including parts list); certifications; warranties; 
and other such required submittals.  Submittals requiring Government 
approval shall be scheduled and made prior to the acquisition of the 
material or equipment covered thereby.  Samples remaining upon completion 
of the work shall be picked up and disposed of in accordance with 
manufacturer's Material Safety Data Sheets (MSDS) and in compliance with 
existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

In Section 01999, is one set of ENG Form 4288 listing items of equipment 
and materials for which submittals are required by the specifications; this 
list may not be all inclusive and additional submittals may be required.  
The Contractor will also be given the submittal register as a diskette 
containing the computerized ENG Form 4288 and instructions on the use of 
the diskette.  Columns "d" through "r" have been completed by the 
Government; the Contractor shall complete columns "a" and "s" through "u" 
and submit the forms (hard copy plus associated electronic file) to the 
Contracting Officer for approval within 10 calendar days after receipt of 
the Notice to Proceed.  The Contractor shall keep this diskette up-to-date 
and shall submit it to the Government together with the monthly payment 
request.  The approved submittal register will become the scheduling 
document and will be used to control submittals throughout the life of the 
contract.  The submittal register and the progress schedules shall be 
coordinated.

3.2.1   Resident Management System

Reference is made to the RMS specified in PART 3 of SECTION 01451, 
CONTRACTOR QUALITY CONTROL and the applicable SUBMITTAL INFORMATION form 
enclosed in SECTION 01999. The Contractor is not required to make duplicate 
submittals and shall use the RMS form in lieu of ENG FORM 4288.  An RMS 
software module will be supplied to the Contractor for running and 
utilizing the RMS program.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 10 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 5 calendar days shall be 
allowed and shown on the register for review and approval of submittals for 
refrigeration and HVAC control systems.
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3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) enclosed in SECTION 01999 shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor, or may be copied 
from the enclosed form.  This form shall be properly completed by filling 
out all the heading blank spaces and identifying each item submitted.  
Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control its procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated. The distribution of approved copies will be as specified 
in the Clause titled "SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION".

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals. 

3.9   RESERVATION OF RIGHTS

The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.
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3.10   STAMPS

Stamps, approximately 2 inches high by 3 inches wide, and similar to the 
following, shall be used by the Contractor on the submittal data to 
validate approval:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.11   ACCIDENT PREVENTION PLAN

The format of the Contractor's Accident Prevention Plan shall be in 
accordance with APPENDIX A, MINIMUM BASIC OUTLINE FOR ACCIDENT PREVENTION 
PLAN of the SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385 1-1, 3 Sept 1996. 
 A copy of NCE FORM 129 is included in SECTION 01999 for use in preparing 
activity hazard analysis documentation.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for all submittals with a "G" designation.  
The following shall be submitted in accordance with SECTION 01330, titled 
"SUBMITTAL PROCEDURES":

SD-01 Data

Quality Control Plan; GA-AOF.

Submit in writing a Quality Control Plan within thirty (10) days after 
receipt of Notice to Proceed.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with Clause 
titled "INSPECTION OF CONSTRUCTION."  The quality control system shall 
consist of plans, procedures, and organization necessary to produce an end 
product which complies with the contract requirements.  The system shall 
cover all construction operations, both on-site and off-site, and shall be 
keyed to the proposed construction sequence.  The project superintendent 
will be held responsible for the quality of work on the job and is subject 
to removal by the Contracting Officer for non-compliance with quality 
requirements specified in the contract.  The project superintendent in this 
context shall mean the individual with the responsibility for the overall 
management of the project including quality and production.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
30 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of Clause titled 
"INSPECTION OF CONSTRUCTION."  The plan shall identify personnel, 
procedures, control, instructions, records, and forms to be used.  The 
Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.
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3.2.2   Content of the CQC Plan

The CQC plan shall include, as a minimum, the following to cover all 
construction operations, both on-site and off-site, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  Information required in the paragraph titled "IMPLEMENTATION OF 
GOVERNMENT RESIDENT MANAGEMENT SUSTEM (RMS)"  shall be incorporated 
into the Contractor's Quality Control plan, as applicable. 

b.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC staff 
shall implement the three phase control system for all aspects of the 
work specified.  The staff shall include a CQC system manager who shall 
report to the project superintendent.

c.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

d.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the responsibilities 
and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager, including authority to stop work 
which is not in compliance with the contract.  The CQC System Manager 
shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities and responsibilities.  
Copies of these letters shall also be furnished to the Government.

e.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite fabricators 
suppliers, and purchasing agents.  These procedures shall be in 
accordance with SECTION 01330, "SUBMITTAL PROCEDURES".

f.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

g.  Procedures for tracking preparatory, initial, and follow-up control 
phases, including documentation.

h.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These procedures 
will establish verification that identified deficiencies have been 
corrected.

i.  Reporting procedures, including proposed reporting formats.

j.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, has 
separate control requirements, and may be identified by different 
trades or disciplines, or it may be work by the same trade in a 
different environment. Although each section of the specifications may 
be generally considered as a definable feature of work, there are 
frequently more than one definable features under a particular section. 
 This list shall be as agreed upon during the coordination meeting.

SECTION 01451  Page 3



SAGIN04 FY04 MAINTENANCE DREDGING SAGINAW RIVER/BAY, MI

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in its CQC plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

Immediately after adjournment of the required Preconstruction Conference, 
before start of construction, and prior to acceptance by the Government of 
the Quality Control Plan, the Contractor shall meet with the Contracting 
Officer or Authorized Representative and discuss the Contractor's quality 
control system.  The CQC plan shall be submitted in draft form for a review 
a minimum of 3 working days prior to the Coordination Meeting.  During the 
meeting, a mutual understanding of the system details shall be developed, 
including the forms for recording the CQC operations, control activities, 
administration of the system for both on-site and off-site work, and the 
interrelationship of the Contractor's Management and control with the 
Government's Quality Assurance.  Minutes of the meeting will be prepared by 
the Government and are to be signed by both the Contractor and the 
Contracting Officer or the Contracting Officer's Representative.  The 
minutes shall be separate from the Preconstruction Conference minutes and 
shall become a part of the contract file.  There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor.

3.3.1   Finalize CQC Plan

Immediately following the Preconstruction Conference, the Contractor shall 
finalize the CQC plan, taking into account comments made at the conference, 
and shall formally submit the CQC plan for acceptance.  The Contractor 
shall allow up to 10 calendar days for review and acceptance of the 
finalized submittal.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager
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The Contractor shall identify as CQC System Manager an individual within 
the on site work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  This CQC System Manager shall be a construction person with a 
minimum of 3 years in related work.  This CQC system manager shall be on 
site at all times during construction and shall be employed by the prime 
Contractor  The CQC System Manager shall be assigned as System Manager but 
may have duties as project superintendent in addition to quality control.  
An alternate for the CQC System Manager shall be identified in the plan to 
serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as for the designated CQC System Manager.

3.4.3   Additional Requirements

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course titled "Construction Quality 
Management For Contractors".  This course is periodically offered at one or 
more of the Area Offices within the District.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times 
that the work related to the applicable skill is ongoing.  When it is 
necessary to make changes to the CQC staff, the Contractor shall revise the 
CQC Plan to reflect the changes and submit the changes to the Contracting 
Officer for acceptance.

3.5   SUBMITTALS

Submittals shall be as specified in SECTION 01330,titled "SUBMITTAL 
PROCEDURES".  The CQC organization shall be responsible for certifying that 
all submittals are in compliance with the contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors, complies with the 
requirements of the contract.  The controls shall be adequate to cover all 
construction operations and will be keyed to the proposed construction 
sequence.  The controls shall include at least three phases of control to 
be conducted by the CQC system manager for all definable features of work, 
as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site. This phase shall 
include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions have been made to provide required control 
inspection and testing.
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e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and sample 
work to assure that they are on hand, conform to approved shop drawings 
or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction tolerances 
and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning any of the required action of the preparatory control phase.  
This phase shall include a meeting conducted by the CQC system manager 
and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature.  
The results of the preparatory phase actions shall be documented by a 
completed Preparatory Inspection Checklist and by separate minutes 
prepared by the CQC system manager and attached to the daily QC report. 
 The Contractor shall instruct applicable workers as to the acceptable 
level of workmanship required in order to meet contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of preliminary work to ensure that it is in compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance. 
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards. Compare with required sample panels 
as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the safety 
plan and activity hazard analysis.  Review the activity analysis with 
each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  A completed initial inspection checklist 
of this phase shall be prepared by the CQC system manager and attached 
to the daily QC report.  Exact location of initial phase shall be 
indicated for future reference and comparison with follow-up phases.
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g.  The initial phase should be repeated for each new crew to work 
on-site, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure continuing compliance with 
contract requirements until completion of the particular feature of work. 
The checks shall be made a matter of record in the CQC documentation. Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Implementation of Government Resident Management System (RMS)

The Contractor shall utilize the Government-furnished CQC Management 
Report, NCE Form 63 for its daily reports.  (Copy enclosed in SECTION 01999
).  Other Contractor desired reporting forms may be used in addition to 
this form.  The Contractor shall use a government-furnished RMS CQC 
computer module for managing the quality control for this project. On the 
Government-furnished Input Forms in SECTION 01999 for use with the RMS, the 
Contractor shall provide the following information:

(1) Prime Contractor staffing

(2) letter codes which the Contractor wishes to use in addition to 
those supplied with the program libraries. A list of current 
existing codes is provided in SECTION 01999.  

(3) subcontractor information showing trade, name, address, and 
insurance expiration dates 

(4) Definable features of work from a Government provided 
dictionary (may be expanded by the Contractor, as approved). 

(5) Pay activity and activity information, including minimum and 
maximum durations for each activity on a separate listing.  The 
sum of all activity values shall equal the contract amount and, 
all Bid Items and Additives shall be separately identified, in 
accordance with the BIDDING SCHEDULE. Bid Items may include 
multiple activities, but activities may only be assigned to one 
such Bid Item.  All of the data listed in this Subpart 6 shall be 
provided and the RMS CQC module shall be completed to the 
satisfaction of the Contracting Officer prior to any contract 
payments (except payments for bonds, insurance and/or mobilization 
as approved by the Contracting Officer) and shall be updated as 
required.

(6) Required Quality Control tests (as applicable) tied to 
individual activities.  The QC Reports/QC Requirements function of 
the RMS QC Module will be used to meet the requirements for 
tracking of verification and acceptance testing specified in the 
paragraph titled "Content of the CQC Plan".

(7) Submittal information relating to specification section, bid 
item number, description, activity number, review period and 
expected procurement period 
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(8) User schooling information (as applicable).  

The above items shall be incorporated into the required submittal for the 
Contractor's Quality Control Plan required in the paragraph titled "QUALITY 
CONTROL PLAN" of this Section.

a.  During the course of the contract, the Contractor will receive 
various Quality Assurance comments from the Government that will 
reflect corrections needed to Contractor activities or reflect 
outstanding or future items needing the attention of the Contractor.  
The Contractor shall acknowledge receipt of these comments by specific 
number reference on its Daily CQC Report, and will also reflect on his 
Daily CQC Report when these items are specifically completed or 
corrected to permit Government verification.  The contractor will use 
the QC COMMENTS function of the RMS QC Module to meet the requirements 
for tracking construction deficiencies as specified in paragraph 
titled, "Content of the CQC Plan".

b.  The Contractor's schedule system shall include, as specified and 
separate activities, all Preparatory Phase Meetings (inspections); all 
O&M Manuals (as applicable) and all Test Plans of Electrical and 
Mechanical Equipment or Systems that require validation testing or 
instructions to Contracting Officer Representatives (as applicable).

3.6.5   Additional Preparatory and Initial Phases

Additional preparatory and initial phases may be conducted on the same 
definable features of work as determined by the Government if the quality 
of on-going work is unacceptable; or if there are changes in the applicable 
QC staff or in the on-site production supervision or work crew; or if work 
on a definable feature is resumed after a substantial period of inactivity, 
or if other problems develop.

3.7   COMPLETION INSPECTION

3.7.1   Punch-Out Inspection

At the completion of all work the CQC system manager shall conduct and 
inspection of the work and develop a "punch list" of items which do not 
conform to the approved plans and specifications.  Such a list of 
deficiencies shall be included in the CQC documentation, as required by 
paragraph "DOCUMENTATION" below, and shall include the estimated date by 
which the deficiencies will be corrected.  The CQC system manager or staff 
shall make a second inspection to ascertain that all deficiencies have been 
corrected.  Once this is accomplished, the Contractor shall notify the 
Government that the facility is ready for the Government Pre-Final 
Inspection.

3.7.2   Pre-Final Inspection

The Government will perform this inspection to verify that the facility is 
complete and ready to be occupied,  A Government Pre-Final Punch List may 
be developed as a result of this inspection.  The Contractor's CQC System 
Manager shall ensure that all items on this list have been corrected before 
notifying the Government so that a Final inspection with the customer can 
be scheduled.  Any items noted on the Pre-Final inspection shall be 
corrected in a timely manner.  These inspections and any deficiency 
corrections required by this paragraph shall be accomplished within the 
time slated for completion of the entire work or any particular increment 
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thereof if the project is divided into increments by separate completion 
dates.

3.7.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at this inspection.  
Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also 
be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final 
inspection.  Notice shall be given to the Contracting Officer at least 14 
days prior to the final acceptance inspection and shall include the 
Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed 
under the contract, will be complete and acceptable by the date scheduled 
for the final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptable complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.8   DOCUMENTATION

The Contractor shall maintain Daily Inspection Reports of quality control 
operations, activities, and tests performed, including the work of 
subcontractors.  These records shall be on an acceptable form and shall 
include factual evidence that required quality control activities and/or 
tests have been performed, including but not limited to the following:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed today, giving location, description, and by whom. 
For dredging projects, the report shall always include the character 
and types of materials removed.  Whenever there is a significant change 
in the materials, the location of such change shall be included in the 
reports.

d.  Control activities performed with results and references to 
specifications/plan requirements.  The control phase should be 
identified (Preparatory, Initial, Follow-up).  List deficiencies noted 
along with corrective action.

e.  Quantity of materials received at the site, with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements. 

f.  Identify submittals reviewed, with contract reference, by whom, and 
action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.
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i.  List instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that the workmanship 
complies with the contract.  The original and one copy of these records in 
report form shall be furnished to the Government daily within 24 hours 
after the date(s)covered by the report, except that reports need not be 
submitted for days on which no work is performed.  All calendar days shall 
be accounted for throughout the life of the contract.  The first report 
following a period of no work shall be for that day and all the no-work 
days since the last reported work day.  Reports shall be sequentially 
numbered for this project, signed and dated by the CQC system manager.  The 
report from the CQC system manager shall include copies of reports prepared 
by all subordinate quality control personnel.

3.9   SAMPLE FORMS

Sample forms for the CQC Management Report, Preparatory Inspection 
Checklist, Initial Inspection Checklist, and other required reports and 
plans are enclosed in SECTION 01999.  The Contractor shall tailor the 
checklists to include all reporting and quality control requirements 
specific to this project.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall, after 
receipt of such notice, immediately take corrective action.  Such notice, 
when delivered to the Contractor at the site of the work, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor or subcontractor.

--End of Section--
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LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

PART 1   GENERAL

  1.1   ENCLOSURES

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

-- End of Section Table of Contents --
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SAGIN04 FY04 MAINTENANCE DREDGING SAGINAW RIVER/BAY, MI

SECTION 01999

LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

PART 1   GENERAL

1.1   ENCLOSURES

This Section contains documents referenced in other Sections of the 
specifications. They are consolidated in this Section for the convenience 
of the Contractor and the Government.  The Contractor may reproduce the 
enclosed forms for it's use or obtain a supply of the forms from the 
Contracting Officer.

TITLE                                                      PAGE NO. 

CONSTRUCTION QUALITY MANAGEMENT REPORT - NCE FORM 63,
6 MAY 77. (2 Sides)                                                

PREPARATORY INSPECTION CHECKLIST (3 SIDES)                         

INITIAL INSPECTION CHECKLIST (2 SIDES)                            

ACCIDENT PREVENTION PROGRAM ACTIVITY HAZARD ANALYSIS-
NCE FORM 129, 6 JUNE 1986.                                        

DAILY REPORT OF OPERATIONS - HOPPER DREDGES-
ENG FORM 27A, 1 APR 73 (2 SIDES)                                  

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA,
MATERIAL SAMPLES, OR MANUFACTURER'S CERTIFICATIONS
OF COMPLIANCE ENG FORM 4025, MAY 91 (2 SIDES)                     

REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES -
ENG FORM 4267, JAN 70 (2 SIDES)                                   

SUBMITTAL REGISTER - ENG FORM 4288, MAY 91                         

OVERDEPTH AND TOLERANCE DRAWINGS

RESIDENT MANAGEMENT SYSTEM FORMS (Samples)

A. CURRENT ACTIVITY SUMMARY (SMPL)

B. INITIAL INSPECTION WORKSHEET 

C. PREPARATORY INSPECTION WORKSHEET

D. CONTRACTOR QUALITY CONTROL REPORT (QCR)

E. TRANSMITTAL SHEET (4025-R)                                   

NOTICE TO MARINERS FORM

BENCHMARKS AND HORIZONTAL CONTROL DATA

SECTION 01999  Page 2



SAGIN04 FY04 MAINTENANCE DREDGING SAGINAW RIVER/BAY, MI

                                            
      GENERAL DECISION NO. IL030018  

GENERAL DECISION NO. MI030005  

PART 2   PRODUCTS (NOT APPLICABLE)
 
PART 3   EXECUTION (NOT APPLICABLE)
 

-- END OF SECTION -- 
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SECTION  01999  Page

CONSTRUCTION QUALITY CONTROL MANAGEMENT

DATE______________ REPORT__________________________
CONTRACTOR ____________________________ CONTRACT NO._________________________________________
PROJECT NAME ___________________________ LOCATION _____________________________________________
WEATHER TYPE______ TEMP. MAX______ MIN_______ RAINFALL_______ GAGE READING______________
EMPLOYEES: SUPV.________SKILLED_________ LABORERS________LENGTH OF SHIFT _________HR______
__________________________________________________________________________________________________
WORK RESPONSIBILITY: NAME (PRIME OR SUBCONTRACTOR) AND AREA OF RESPONSIBILITY .
A.________________________________________________________________________________________________

B. ________________________________________________________________________________________________

C. ________________________________________________________________________________________________

D. ________________________________________________________________________________________________

E. ________________________________________________________________________________________________

WORK PERFORMED TODAY: (LOCATION, DESCRIPTION, QUANTITY AND RESPONSIBILITY BY LETTER REFERENCE
      ( Relate to Items on the Progress Chart or CPM)

__________________________________________________________________________________________________
INSPECTION: (DESCRIPTION OF INSPECTION AND LOCATION. INCLUDE OFF-SITE, MATERIALS AND
EQUIPMENT INSPECTION.)

A.   PREPARATORY PHASE:

B.   INITIAL PHASE:

C. CONTINUOUS PHASE:

__________________________________________________________________________________________________
RESULTS OF INSPECTION: (INCLUDE FINDINGS, DEFICIENCIES OBSERVED & CORRECTIVE ACTION)

NCE FORM 63 EDITION OF 22 JUNE 76 IS OBSOLETE
6 MAY 77



SECTION  01999  Page

RESULTS OF SURVEILLANCE CONTINUED:

_______________________________________________________________________________________________
TEST PERFORMED:  TYPE, LOCATION, RESULTS INCLUDING FAILURES & REMEDIAL ACTION,
(ATTACH COPY OF TEST REPORT OR NOTATION WHEN IT WILL BE FURNISHED.)

_______________________________________________________________________________________________
WORK ITEMS BEHIND SCHEDULE:  REASON, EFFECT ON PROGRESS SCHEDULE AND ACTION TAKEN.

_______________________________________________________________________________________________
JOB SAFETY:  (REPORT CONDITIONS, DEFICIENCIES, CORRECTIVE ACTION & RESULTS.)

_______________________________________________________________________________________________
REMARKS:  LIST ATTACHMENT AND OTHER MANAGEMENT ACTIONS TAKEN TO ASSURE QUALITY
CONSTRUCTION

IF INSPECTION & RESULTS ARE NOT LISTED THEN IT IS ASSUMED THAT QUALITY CONTROL IS NOT BEING
IMPLEMENTED.
THE ABOVE REPORT IS COMPLETE AND CORRECT AND ALL MATERIALS & SUPPLIES INCORPORATED IN THE
WORK ARE IN COMPLIANCE WITH THE TERMS OF THE CONTRACT EXCEPT AS NOTED:

_____________________________________________________
CONTRACTOR’S APPROVED REPRESENTATIVE SIGNATURE
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PREPARATORY INSPECTION CHECKLIST

CONTRACT NO:_____________________ DATE:____________________________

TITLE:_____________________________ SPECS. SECTION:__________________

MAJOR DEFINABLE SEGMENT OF WORK:______________________________________________

A.  PERSONNEL PRESENT:

NAME   POSITION       COMPANY

  1. ________________________        ________________________        _________________________

  2. ________________________        ________________________        _________________________

  3. ________________________        ________________________        _________________________

  4. ________________________        ________________________        _________________________

  5. ________________________        ________________________        _________________________

  6. ________________________        ________________________        _________________________

  7. ________________________        ________________________        _________________________

  8. ________________________        ________________________        _________________________

  9. ________________________        ________________________        _________________________

10. ________________________        ________________________        _________________________

B. TRANSMITTAL INVOLVED:

NUMBER & ITEM     CODE              CONTRACTOR OR GOVERNMENT APPROVAL

  1. ______________________     ____________       __________________________________________

  2. ______________________     ____________       __________________________________________

  3. ______________________     ____________       __________________________________________

  4. ______________________     ____________       __________________________________________

  5. ______________________     ____________       __________________________________________

Page 1 of 3



SECTION  01999  Page

PREPARATORY INSPECTION CHECKLIST

B-I.  Have all items involved been approved               Yes________ No_______

B-II. What item have not been approved?

ITEM STATUS
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________

4. ____________________________          _____________________________

5. ____________________________          _____________________________

C.   Are all materials on hand? Yes_____No______

C-I. Are all materials on hand accordance with approvals?    Yes_____No______

C-II. Items not on hand or not in accordance with transmittals:

1. _________________________________________

2. _________________________________________

3. _________________________________________

4. _________________________________________

D.  Test required in accordance with contract requirements:

TEST PARAGRAPH
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________

Page 2 of 3



SECTION  01999  Page

PREPARATORY INSPECTION CHECKLIST

E.   ACCIDENT PREVENTION PREPLANNING – HAZARD CONTROL MEASURES:

E-1   Applicable Outlines )Attach completed copies):

1. _____________________________________________________________________________

2. _____________________________________________________________________________

3. _____________________________________________________________________________

4. _____________________________________________________________________________

5. _____________________________________________________________________________

E-II    Operational  Equipment Checklist

                   ATTACHED FOR:

1. ____________________________________________________________________________

2. ____________________________________________________________________________

3. ____________________________________________________________________________

ON FILE FOR:

1. ___________________________________________________________________________

2. __________________________________________________________________________

3. ___________________________________________________________________________

                                                                  _______________________________________
                                                                 QUALITY CONTROL – PRIME CONTRACTOR

Page 3 of 3



SECTION  01999  Page

INITIAL INSPECTION CHECKLIST

CONTRACT NO: _______________________ DATE: _____________________

Description and Location of Work Inspected: ________________________________________________

_____________________________________                     Specs. Section:_________________________

REFERENCE CONTRACT DRAWING:
____________________________________________________________

A.  PERSONNEL PRESENT :

NAME POSITION COMPANY
1.  _________________________     _________________________      ___________________________

2. _________________________     _________________________      ___________________________

3. _________________________     _________________________      ___________________________

4. _________________________     _________________________      ___________________________

5. _________________________     _________________________      ___________________________

6. _________________________     _________________________      ___________________________

7. _________________________     _________________________      ___________________________

8. _________________________     _________________________      ___________________________

9. _________________________     _________________________      ___________________________

10. ________________________     _________________________      ___________________________

B. MATERIALS BEING USED ARE IN STRICT COMPLIANCE WITH THE CONTRACT PLANS

AND SPECIFICATION:  YES_____   NO______

IF NOT,EXPLAIN:_____________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

Page 1 of 2



SECTION  01999  Page

INITIAL INSPECTION CHECKLIST

C.  PROCEDURES AND WORK METHODS WITNESSED ARE IN STRICT COMPLIANCE WITH
THE REQUIREMENTS OF THE CONTRACT SPECIFICATIONS: YES           NO             
IF NOT, EXPLAIN:                                                                                                                                     
                                                                                                                                                                    
                                                                                                                                                                   

D. WORKMANSHIP IS ACCEPTABLE: YES             NO              STATE AREAS WHERE
IMPROVEMENT IS NEEDED:                                                                                                                  
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
E. SAFETY VIOLATIONS AND CORRECTIVE ACTION TAKEN:                                                        
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                      

                                                                                     
QUALITY CONTROL REPRESENTATIVE

Page 2 of 2



US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0001 North and South Pier Repairs 1 $3,437,787.18 / LS $3,437,787.18

1001 Bonds $49,136.00

1002A Prepare & Mobilize Equipment $94,864.00
1002B Prepare Site $72,500.00

1002C Office Trailers & Utilities $22,500.00

1003A Demobilize Equipment $5,000.00

1003B Site Restoration $2,500.00

1003C As-Built Drawings $2,500.00
1004A Furnish SSP $750,000.00

1004B Furnish Special Piles $50,000.00

1004C Furnish SSP Pile Shoes $30,000.00

1004D Fabricate Template $6,000.00

1004E Excavate Driving Line $100,000.00
1004F Set & Drive SSP $500,000.00

1004G Backfill Driving Line $50,000.00

1004I South Driving Line Obstruction Removal $117,787.18

1005A Furnish Misc. Steel $193,000.00

1005B Furnish Tie-Rods $20,000.00
1005C Furnish Plate Washers $15,000.00

1005D Furnish Fastners $12,000.00

1005E Place Misc. Steel $280,000.00

1006A Demo Concrete & Remove (Rubblemound) $100,000.00

1006B Excavate Existing Cribs (Rubblemound Area) $185,000.00
1006C Disposal of Demo Materials (Rubblemound Area) $25,000.00

1007A Furnish H-Pile Materials $22,800.00

1007B Install H-Piles $27,200.00

1008A Furnish Rebar $135,000.00

1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00
1009A Furnish Handrails $60,000.00

1009B Place Handrails $7,000.00

1009C Paint Handrails $3,000.00

$3,437,787.18

CLIN 0002 Fill Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.

CLIN 0002AA First 18,000 tons 18,000 $22.50 / TN $405,000.00

2001 Furnish & Place Fill Stone - 1st 18,000 Tons $405,000.00

$405,000.00

CLIN 0002AB Over 10,000 tons 2,000 $22.50 / TN $45,000.00
2101 Furnish & Place Fill Stone - Over 18,000 Tons $45,000.00

$45,000.00

CLIN 0003 Underlayer Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0003AA First 4,500 Tons 4,500 $31.50 / TN $141,750.00
3001 Furnish & Place Underlayer Stone - 1st 4,500 Tons $141,750.00

$141,750.00

CLIN 0003AB Over 4,500 tons 450 $31.50 / TN $14,175.00

3101 Furnish & Place Underlayer Stone - Over 4,500 Tons $14,175.00

$14,175.00
CLIN 0004 Scour Stone: 0 $0.00 / NA $0.00

Page 1 of 2

Location NameProject Name:   Repair of North & South Piers, Baloney Harbor, MI 
Contract Number:  DACW35-02-C-#### 
 



 

US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0004 Scour Stone: (Continued) 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0004AA First 3,500 tons 3,500 $27.50 / TN $96,250.00
4001 Furnish & Place Scour Stone - 1st 3,500 Tons $96,250.00

$96,250.00

CLIN 0004AB Over 3,500 tons 600 $27.50 / TN $16,500.00

4101 Furnish & Place Scour Stone - Over 3,500 Tons $16,500.00

$16,500.00
CLIN 0005 Bedding Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0005AA First 3,000 tons 3,000 $28.00 / TN $84,000.00

5001 Furnish & Place Bedding Stone - 1st 3,000 Tons $84,000.00

$84,000.00
CLIN 0005AB Over 3,000 tons 600 $28.00 / TN $16,800.00

5101 Furnish & Place Bedding Stone - Over 3,000 Tons $16,800.00

$16,800.00

CLIN 0006 Armor Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.
CLIN 0006AA First 6,000 tons 6,000 $34.00 / TN $204,000.00

6001 Furnish & Place Armor Stone - 1st 6,000 Tons $204,000.00

$204,000.00

CLIN 0006AB Over 6,000 tons 825 $34.00 / TN $28,050.00

6101 Furnish & Place Armor Stone - Over 6,000 Tons $28,050.00
$28,050.00

Sum of CLINs $4,489,312.18

Sum of Activities $4,489,312.18
Difference $0.00
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Location NameProject Name:   Repair of North & South Piers, Baloney Harbor, MI 
Contract Number:  DACW35-02-C-#### 
 



FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

QC TESTS -
CT # 00001 Not PerformedObtain 1 Cylinder for strength testing at 7 days and 2 Cylinders for 28 days.  Minimum of 

one set  per day or 1 set per every 150 CY placed. (ASTM C-94)
Required strength at 7 Days = 2,800 p.s.i.;  28 Days = 4,000 p.s.i.

CT # 00002 Not PerformedCheck Batch slips for water/cement ratio not to execeed 0.40 by weight

CT # 00003 Not PerformedCheck Slump at both mixer and discharge ends:   
                                 Pumped = 3" - 7" at discharge
                                 Maximum of 5" at Mixer if no admixture used
                                 Maximum of 7" at mixer if admixture is used
2 checks per shift is minimum required

CT # 00004 Not Performed2 Air Content tests required per shift.  Check approved mix design for maximum and 
minimum values acceptable.

C. QA/QC PUNCH LIST ITEMS -

Page 1 of 3
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North & South Pier Repair, Baloney Harbor, MI 



 

FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

C. QA/QC PUNCH LIST ITEMS - Cont.
INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

E. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1. Check rebar for proper bar sizes, per approved shop drawings.
2. Check for 3" clearance of rebar from form sides and top surface.
3. Check for proper use of concrete vibrators
4. Check for correct finish elevations.
5. Concrete finish shall meet approval of on-site Government Representative.  Make sure all finshers 

are aware of approved finishing method and degree of brooming.
6. Ensure embedded items are not displaced during placement and finishing of the concrete.
7.
8.
9.
10.

F. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1. All employees working over water are required to wear workvests (PFDs)
2. All employees are to wear hard hats.
3. Concrete Pump must be shut down prior to cleaning.
4. Review Activity Hazard Analysis for Concrete Work prior to performing this work.
5.
6.
7.
8.

G. QA Evaluation Notes -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

Page 2 of 32
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

C. QA/QC PUNCH LIST ITEMS -

INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

Page 1 of 2
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

E. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS -

DRAWING / SPEC. NO COMMENTS / CONFLICTS

DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

F. REPETITIVE DEFICIENCIES FOUND ON PREVIOUS PROJECTS -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

G. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

H. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

I. QUALITY ASSURANCE EVALUATION NOTES -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

Page 2 of 2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

CONTRACTOR WEATHER

Weather Caused No Delay
Temperature Min 80 °F, Max 63 °F; 0.01 IN Precipitation; 10 MPH Wind

Luedtke Engineering Company

QC NARRATIVES

Activities in Progress:
Set and drove 24 sheets of SSP

Installing Miscellaneous Steel Waler sections c/s 4+00W to 4+50W

123 Tons of Fill stone placed between existing structure and req'd SSP wall from c/s 6+25 W to 6+75W.

Safety Inspection / Safety Meetings:
Weekly Safety Meeting held today - Use of PPE - Hrad hats & Work Vests

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Miscellaneous Steel & Handrail

An initial inspection was held today for the following feature:
Miscellaneous Steel & Handrail

ACTIVITY START/FINISH

The following activity was started today:

Activity No Description
2001 Furnish & Place Fill Stone - 1st 18,000 Tons

No activities were finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00001 QC Testing Check Plumbness of piles during driving Completed
CT-00002 QC Testing Check horizontal placement of piling (Check for Pile-Walk) Completed
CT-00003 QC Testing Check vibratory hammer driving rate for SSP -  12"/minute is the minimum rate.  If Completed

exceeded, switch to Impact hammer.
CT-00004 QC Testing Video Tape Interlocks of piling after driving SSP Completed

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

The following QC Punch List item was issued today:

Item No Location Description

QC-00001 4+25W Cut-off sheets to finish grade from 4+00W to 4+50W

No Punch List items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classification Employees Worked

Luedtke Engineering IRONWORKER 3.0 10.0
Luedtke Engineering PILE DRIVING SETTER 2.0 10.0

Page 1 of 2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

Luedtke Engineering PILE DRIVER OPERATOR 1.0 10.0
Total 6.0 30.0Total hours worked to date: 30.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Equipment ID Description Hours Hours

00000002 Vibratory Hammer 0.0 10.0
00000003 Arc Welder 0.0 8.0
00000004 Crane - 100' Boom 0.0 10.0

Total 0.0 28.0Total operating hours to date: 28.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2
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TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS                                                                                                                                                                                                                        (This section will be initiated by the contractor)

DATE TRANSMITTAL NO.

TO: FROM: CONTRACT NO. CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF
TRANSMITTAL ___________

SPECIFICATION SEC. NO. (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION CHECK ONE: THIS TRANSMITTAL IS
FOR        FIO        GOV'T. APPROVAL

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

CONTRACT REFERENCE
DOCUMENT

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(See

Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above submitted items have been reviewed
in detail and are correct and in the strict conformance with the
contract drawings and specifications except as otherwise
stated.

NAME AND SIGNATURE OF CONTRACTOR

SECTION II - APPROVAL ACTION
ENCLOSURES RETURNED (List by item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025-R, MAR 95 (ER 415-1-10) EDITION OF SEP 93 IS OBSOLETE. (Proponent: CEMP-CE)

06/06/2002 02486-37.2

02486

DACW35-01-C-0003  NA

Grand Haven Area Office
307 South Harbor Street
P. O. Box 629
Grand Haven, MI 49417

Luedtke Engineering Company

PO Box 111

Frankfort, MI 49635

FY01 Repair of Portage Lake N & S Piers Portage Lake, MI

X
02486-37.1

X

12 Production Test Results DATA 3 3.2.3.4 F

SHEET 1 OF 1

ABC Company, Inc 
555 Imagination Park Road 
Fantasy, MI  49494 
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ACCIDENT PREVENTION PROGRAM
                                                                                                    ACTIVITY HAZARD ANALYSIS                                              

                                                                                                                                            Page    of

1. Contract No. 2. Project 3. Facility

4. Date 5. Location 6. Estimated Start Date

7. Item 8. Phase of Work 9. Safety Hazard 10. Precautionary Action Taken

11. Contractor (Signature & Date)

                                                                                                                                                                                                                                               

12. Report discussed with contractor/ superintendent on 13. Contracting Officer (Signature & Date)







TRANSMITTAL OF SHOP DRWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER’S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

DATE TRANSMITTAL  NO.

SECTION I – REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS  (This section will be initiated by the contractor)

TO: FROM: CONTRACT NO: CHECK ONE:
       THIS IS A NEW TRANSMITTAL
       THIS IS A RESUBMITTAL OF
        TRANSMITTAL_______________

SPECIFICATION SEC. NO  (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION

CONTRACT REFERENCE
DOCUMENT

ITEM
NO.

a.

DISCRIPTION OF ITEMS SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
 CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(see

 Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above  submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as otherwise stated.

_________________________________________________
NAME AND SIGNATURE OF CONTRACTOR

SECTION II – APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE, AND SIGNATURE  OF APPROVING AUTHORITY DATE

ENG FORM 4025, MAY 91 (ER 415-1-10)          EDITION OF AUG 89 IS OBSOLETE.                   SHEET______OF_______             (Proponent: CEMP-CE)



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for “Transmittal No.”. This number, in addition to the contract number, will form a serial
 number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The “Item No.” will be the same “Item No.” as indicated on ENG FORM 4288 for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the “Variation” column when a submittal is not in accordance with the plans and specification -- also, a written statement to that effect shall
be included in the space provided for “Remarks”.

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer’s Certificate of Compliance is transmitted, indicate “Sample” or “Certificate” in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A  --  Approved as submitted. E  --  Disapproved (see attached)

B  --  Approved, except as noted on drawings. F  --  Receipt acknowledged

C  --  Approved, except as noted on drawings FX  -- Receipt acknowledged, does not comply
                                      Refer to attached sheet resubmission required.            as noted  with contract requirements

D  --  Will be returned by separate correspondence. G  --  Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

Reverse of ENG Form 4025 * U.S. Government Printing Office: 1991
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FY04 MAINTENANCE DREDGING SAGINAW RIVER/BAY, MI

01100 SD-01 Preconstruction Submittals
G DSOAccident Prevention Plan
G AOFPayrolls and Basic Records

SD-07 Certificates
G AOFProgress Chart

Additional Property Agreements
GA-RED

01130 SD-01 Preconstruction Submittals
G ECDEnvironmental Protection Plan

01330 SD-01 Preconstruction Submittals
G AOFSubmittal Register

01451 SD-01 Preconstruction Submittals
3.2   Quality Control Plan

GA-AOF
02482 SD-01 Preconstruction Submittals

G AOFDredging, Conveyance and
Disposal Plan

G AOFSounding Records

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)
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NINTH DISTRICT LOCAL NOTICE TO MARINERS
GENERAL NOTICE ENTRY FORM

1. NAME OF COMPANY:_______________________________________________________________

2. TYPE OF OPERATION:_______________________________________________________________

3. LOCATION:________________________________________________________________________

4. COMMENCE DATE: _____________________  COMPLETE DATE: ________________________

5. HOURS OF OPERATION:__________________    TO:______________________________________

6. DAYS OF OPERATION:___________________    TO:______________________________________

7. NAME OF CONTACT VESSEL:________________________________________________________

8. VHF - FM CHANNELS MONITORED:___________________________________________________

9. SPECIAL REQUIREMENTS/REMARKS:_________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

10. FOR FURTHER INFORMATION CONTACT:____________________________________________

11. TELEPHONE #: _____________________________________

12. SIGNATURE:_______________________________________ DATE:_________________________

“ NOTE ”

TEMPORARY MOORING BUOYS ARE REQUIRED TO BE WHITE WITH A BLUE HORIZONTAL BAND
AROUND THE CIRCUMFERENCE OF THE BUOY AND THE WATER LINE. FOR MORE DETAILS
CONCERNING REGULATIONS OF MOORING BUOYS REFER TO 33 CODE OF FEDERAL REGULATION
PART 66.10-45. A COLOR DEPICTION OF A MOORING BUOY CAN BE FOUND I THE LIGHT LIST VOL. VII
GREAT LAKES 1989 (PLATE 4).



















 General Decision Number: IL030018 02/27/2004  IL18 
 
 Superseded General Decision Number: IL020018 
 
 State: Illinois 
 
 Construction Types: Heavy (Dredging, and Marine) 
 
 Counties: Illinois Statewide. 
 MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND 
 MARINE CONSTRUCTION): 
 
 ILLINOIS, INDIANA, MICHIGAN, MINNESOTA, NEW YORK, OHIO, 
 PENNSYLVANIA AND WISCONSIN  DREDGING AND MARINE CONSTRUCTION 
 Dredging and Marine Construction Projects: floating/land 
 equipment engaged in clamshell, backhoe and dragline dredging, 
 marine construction, bridges,salvage operations and cranes, 
 loaders, dozers, or other equipment used for disposal of dredge 
 spoils or marine construction materials on land at the slip or 
 dock, at the project site, where the above material/spoils is 
 being handled, and all equipment utilized on 
 breakwall/breakwater structures on the Great Lakes, Islands 
 therein, their connecting and tributary waters, including the 
 Illinois Waterway to the Lock at Lockport, Illinois, the New 
 York State Barge Canal System between Tonawanda, New York and 
 Waterford, New York and Oswego, New York, the Duluth-Superior 
 area to the Fond du Lac Bridge Crossing (Minnesota State 
 Highway 23) on the St. Louis River and on the St. Lawrence 
 River eastward to the International Boundary near St. Regis, 
 New York. 
 
 Modification Number     Publication Date 
             0             06/13/2003 
             1             02/27/2004 
 
 *  SUIL2003-001 01/01/2004 
 
 MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND 
 MARINE CONSTRUCTION): 
 
                                   Rates          Fringes 
 
   Dredging: 
     Fireman, Oiler, 
     Deckhand, & Scowman 
     (with dipper, hydraulic 
     or other floating 
     equipment engaged in 
     hydraulic and dipper 
     dredging operations) 
     Pipeline men (both 
     afloat & ashore 
     including loading, 
     unloading, maintaining, 
     and handling pipelines 
     for hydraulic dredges 
     and sandboats Rangeman, 
     Tankerman, Sweepman and 
     service Truck Driver........$ 22.51         7.61+a+b 
     Lead Deckhand...............$ 29.68         7.61+a+b 



 
   Hydraulic Dredging 
     LAUNCH OPERATOR - 
     Vessel 800 Horse- Power 
     Or Less.....................$ 25.15         7.61+a+b 
     TUG ENGINEER................$ 26.49         7.61+a+b 
     TUG OPERATOR - Vessel 
     Over 800 Horse-Power........$ 26.49         7.61+a+b 
     TUG WORKERS: Fireman, 
     Lineman, Oiler, 
     Deckhand, Tankerman. 
     Scowman, (on/or with 
     tugboats, launches, or 
     other self-propelled 
     boats)......................$ 22.51         7.61+a+b 
 
   Mechanic 
     FLOATING EQUIPMENT: 
     Illinois 
       Class I...................$ 40.50        12.00+b&c 
       Class II..................$ 39.00        12.00+b&c 
       Class III.................$ 34.70        12.00+b&c 
       Class IV..................$ 28.85        12.00+b+c 
     FLOATING EQUIPMENT: 
     Indiana 
       Class I...................$ 35.75        11.95+b&c 
       Class II..................$ 34.25        11.95+b&c 
       Class III.................$ 30.45        11.95+b&c 
       Class IV..................$ 25.35        11.95+b&c 
     FLOATING EQUIPMENT: 
     Michigan 
       Class I...................$ 27.50        15.23+b&c 
       Class II..................$ 26.00        15.23+b&c 
       Class III.................$ 23.15        15.23+b&c 
       Class IV..................$ 19.25        15.23+b&c 
     FLOATING EQUIPMENT: 
     Minnesota 
       Class I...................$ 32.55         9.10+b&c 
       Class II..................$ 31.05         9.10+b&c 
       Class III.................$ 27.65         9.10+b&c 
       Class IV..................$ 23.00         9.10+b&c 
     FLOATING EQUIPMENT: 
     New York:(Cattaraugus, 
     Chautauga, Erie and 
     Orleans Counties) 
       Class I...................$ 35.00        15.96+b&c 
       Class II..................$ 33.50        15.96+b&c 
       Class III.................$ 29.80        15.96+b&c 
       Class IV..................$ 24.80        15.96+b&c 
     FLOATING EQUIPMENT: 
     New York:(Cayuga, 
     Jefferson, Oswego, and 
     St. Lawrence Counties) 
       Class I...................$ 29.50        13.10+b&c 
       Class II..................$ 28.00        13.10+b&c 
       Class III.................$ 24.92        13.10+b&c 
       Class IV..................$ 20.72        13.10+b&c 
     FLOATING EQUIPMENT: 
     New York:(Monroe and 
     Wayne Counties and the 



     City of Rochester) 
       Class I...................$ 27.50         9.00+b&c 
       Class II..................$ 26.00         9.00+b&c 
       Class III.................$ 23.15         9.00+b&c 
       Class IV..................$ 19.25         9.00+b&c 
     FLOATING EQUIPMENT: 
     New York:(Niagara) 
       Class I...................$ 32.08        14.50+b&c 
       Class II..................$ 30.58        14.50+b&c 
       Class III.................$ 30.84        14.50+b&c 
       Class IV..................$ 22.90        14.50+b&c 
     FLOATING EQUIPMENT: 
     Ohio:(Ashtabula, 
     Cuyahoga, Erie,Lake, 
     and Lorain Counties) 
       Class I...................$ 32.99         7.60+b&c 
       Class II..................$ 31.49         7.60+b&c 
       Class III.................$ 28.02         7.60+b&c 
       Class IV..................$ 23.30         7.60+b&c 
     FLOATING EQUIPMENT: 
     Ohio:(Lucas, Henry, 
     Ottawa, Wood and 
     Sandusky Counties) 
       Class I...................$ 31.27         7.60+b&c 
       Class II..................$ 29.77         7.60+b&c 
       Class III.................$ 26.50         7.60+b+c 
       Class IV..................$ 22.30         7.60+b&c 
     FLOATING EQUIPMENT: 
     Pennsylvania:(Erie 
     County): 
       Class I...................$ 24.80        10.23+b&c 
       Class II..................$ 23.30        10.23+b&c 
       Class III.................$ 20.74        10.23+b&c 
       Class IV..................$ 17.24        10.23+b&c 
     FLOATING EQUIPMENT: 
     Wisconsin:Includes all 
     marine/floating type 
     work on projects in the 
     Superior/Duluth Harbor, 
     Lake Superior. 
       Class I...................$ 32.00        12.90+b&c 
       Class II..................$ 30.50        12.90+b&c 
       Class III.................$ 27.15        12.90+b&c 
       Class IV..................$ 22.57        12.90+b&c 
 
   PAID HOLIDAYS (WHERE APPLICABLE): 
 
   A- NEW YEAR'S DAY 
   B- MEMORIAL DAY 
   C- INDEPENDENCE DAY 
   D- LABOR DAY 
   E- THANKSGIVING DAY 
   F- CHRISTMAS DAY 
   G- PRESIDENT'S  DAY 
   H- VETERANS' DAY 
 
   FOOTNOTES: 
   a.  $30.10 per day per employee for medical 
 
   b.  Eight paid holidays: A thru H 



 
   c.  Hazardous/Toxic Waste Material: 
 
   *Level A $2.50 per hour 
 
   *Level B  2.00 per hour 
 
   *Level C  1.00 per hour 
 
   *Level D  0.50 per hour 
   Such wages shall be above the classifications of work  listed 
   under mechanical dredging and Marine construction  of this 
   general wage decision.  *Working with Hazardous Waste at this 
   level as defined by the  U. S. Enviromental Protection Agency. 
 
   CLASSIFICATION DESCRIPTIONS 
 
   Class I -   Master Mechanic - assist and direct 
   Class II, Class III, and Class IV, diver/wet tender, engineer 
   (hydraulic dredge) 
 
   Class II -  Crane/Backhoe Operator and Mechanic/Welder, 
   assistant engineer(hydraulic dredge), leverman (hydraulic 
   dredge), diver/tender 
 
   Class III - Deck Equipment Operator (Machineryman) 
   Maintenance of Crane (over 50 ton capacity) or Backhoe 
   (115,000 pounds or more), ug/launch operator, Loader/dozer 
   and like equipment on Barge, breakwater wall, slip/dock, 
   Scow, Deck Machinery, etc. 
 
   Class IV -  Deck Equipment Operator(Machineryman/Fireman) 
   (Four equipment units or more) and Crane Maintenance 50 ton 
   capacity and under or Backhoe weighing 115,000  pounds or 
   less, assistant tug operator. 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 



 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 



 
 ================================================================ 
 
           END OF GENERAL DECISION 



 General Decision Number: MI030005 03/26/2004  MI5 
 
 Superseded General Decision Number: MI020005 
 
 State: Michigan 
 
 Construction Types: Building and Heavy 
 
 Counties: Bay, Genesee, Lapeer, Saginaw, St Clair and Tuscola 
 Counties in Michigan. 
 
 BUILDING CONSTRUCTION PROJECTS (does not include residential 
 construction consisting of single family homes and apartments 
 up to and including 4 stories); HEAVY CONSTRUCTION PROJECTS 
 (does not include airport or bridge construction projects, or 
 sewer or water line work if it is incidental to a highway 
 construction project) 
 
 Modification Number     Publication Date 
             0             06/13/2003 
             1             03/26/2004 
 
 * ASBE0025-002 06/01/2003 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Insulator/asbestos worker 
     Includes the 
     application of all 
     insulating materials, 
     protective  coverings, 
     coatings, and 
     finishings to all types 
     of mechanical systems.......$ 27.52            14.59 
 
   FOOTNOTE: Work requiring a spray coating in the application: 
   Five percent (5%) per hour additional. 
 ---------------------------------------------------------------- 
 * ASBE0047-010 07/01/2003 
 
                                   Rates          Fringes 
 
   Insulator/asbestos worker 
     Includes the 
     application of all 
     insulating materials, 
     protective coverings, 
     coatings and finishings 
     to all types of 
     mechanical systems..........$ 25.35            11.55 
 
 ---------------------------------------------------------------- 
 * BOIL0169-004 07/01/2003 
 
                                   Rates          Fringes 
 
   Boilermaker....................$ 28.853      25% + 5.10 
 



 ---------------------------------------------------------------- 
 BRMI0007-001 07/01/1994 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Base machinist.................$ 13.07             3.52 
 
   Marble, terrazzo and tile 
   finisher.......................$ 12.29             3.52 
 
   Marble, terrazzo and tile 
   setter.........................$ 18.10             1.30 
 
 ---------------------------------------------------------------- 
 * BRMI0009-012 07/01/2003 
 
                                   Rates          Fringes 
 
   Bricklayer 
       Bricklayer................$ 24.37            10.97 
       Marble, terrazzo and 
       tile finisher.............$ 20.37            10.97 
       Marble, terrazzo and 
       tile setter...............$ 22.37            10.97 
 
   FOOTNOTE: 
 
   Paid Holiday: Fourth of July, if the worker was employed by 
   the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 * BRMI0009-014 08/01/2003 
 
 LAPEER COUNTY: 
 
                                   Rates          Fringes 
 
   Cement Mason and plasterer.....$ 24.62             9.38 
 
   FOOTNOTE: 
 
   Paid Holiday: Fourth of July, if the worker was employed by 
   the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 BRMI0010-002 06/01/2001 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Bricklayer 
     All other work: 
       Bricklayer................$ 26.51             7.91 
       Cement mason..............$ 25.88             7.91 
       Plasterer.................$ 26.16             7.91 
     Work on walk-up 
     apartments over four 



     stories, without 
     elevators; does not 
     include buildings which 
     house transients or 
     visitors for commercial 
     purposes, nor does it 
     include any type of 
     apartment building that 
     contains stores, shops 
     or offices in any 
     part of the building 
     (does not include 
     high-rise apartments) 
       Bricklayer, cement 
       mason, plasterer..........$ 22.52             7.91 
 
   FOOTNOTES: 
 
   Paid Holiday:  Fourth of July, if the worker was employed by 
   the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 BRMI0010-004 10/01/2000 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Bricklayer.....................$ 21.69             7.26 
 
   Cement Mason...................$ 20.15             7.40 
 
   FOOTNOTE: 
 
   Paid Holiday: Fourth of July, if the worker is employed by 
   the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 BRMI0032-002 06/01/2002 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Marble Finisher................$ 19.87            11.62 
 
   Marble Mason...................$ 25.06            11.27 
 
   Terrazzo Finisher..............$ 20.27            11.62 
 
   Terrazzo Worker................$ 24.59            11.27 
 
   Tile Finisher..................$ 19.89            11.62 
 
   Tile Setter....................$ 24.49            11.27 
 
   FOOTNOTES: Work on scaffolding over 15 ft.: $1.25 per hour 
   additional.Swing stage work: $1.50 per hour 
   additional.Terrazzo grinding: $0.50 per hour above the 
   terrazzo finisher rate.  Terrazzo work grinding vertical 



   work and stairs: $1.50 per hour above the terrazzo finisher 
   rate. 
 ---------------------------------------------------------------- 
 CARP0687-002 06/01/2001 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Carpenter, Drywall Hanger......$ 27.647    25.08% + 3.8 
 
   Diver..........................$ 35.779    25.08% + 3.6 
 
   Pile Driver....................$ 27.647    25.08% + 3.6 
 
   FOOTNOTES: 
 
   Piledrivers: Loftsperson or sticker:$0.55 per hour 
   additional. Loftsperson or sticker on heights over 150 feet: 
   $0.80 per hour additional. Welder: $0.55 per hour additional. 
 ---------------------------------------------------------------- 
 * CARP0706-001 07/17/2003 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Carpenter 
     (Including drywall 
     hangers)....................$ 23.96             9.02 
 
 ---------------------------------------------------------------- 
 * CARP0706-002 07/17/2003 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Carpenter 
     (Including drywall 
     hangers)....................$ 23.96             9.02 
 
 ---------------------------------------------------------------- 
 CARP1045-002 06/01/2001 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Lather.........................$ 24.907    36.08% + 3.8 
 
 ---------------------------------------------------------------- 
 CARP1045-006 06/01/2001 
 
 GENESEE AND ST. CLAIR COUNTIES: 
 
                                   Rates          Fringes 
 
   Soft Floor Layer...............$ 23.38            10.29 
 



 ---------------------------------------------------------------- 
 CARP1045-017 07/17/2002 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Lather.........................$ 24.67             7.18 
 
 ---------------------------------------------------------------- 
 CARP1045-018 07/17/2002 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Lather.........................$ 25.23             7.22 
 
 ---------------------------------------------------------------- 
 CARP1102-003 06/01/2002 
 
                                   Rates          Fringes 
 
   Millwright.....................$ 26.60            12.55 
 
 ---------------------------------------------------------------- 
 * ELEC0017-002 06/02/2003 
 
 Heavy 
 
 Huron, Ingham, Lapeer, Lenawee, Livingston, Macomb, Monroe, 
 Oakland, Sanilac, St Clair, Tuscola, Washtenaw and Wayne 
 Counties in Michigan 
 
 LAPEER, ST. CLAIR AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Line Construction 
      Cable splicer; Line 
      technician when 
      helio-arc welding...........$ 34.42      21.50%+3.85 
      Combination 
      driver/ground person........$ 23.04      21.50%+3.85 
      Combination equipment 
      operator and ground 
      person......................$ 24.41      21.50%+3.85 
      Groundman...................$ 21.24      21.50%+3.85 
      lineman.....................$ 33.05      21.50%+3.85 
 
   Technician 
      (all commercial work 
      except line 
      construction)...............$ 33.05      21.50%+3.85 
 
 ---------------------------------------------------------------- 
 ELEC0058-001 06/01/2003 
 
 ST. CLAIR COUNTY: 
 



                                   Rates          Fringes 
 
   Electricians: 
     All other work..............$ 34.83       3% + 10.98 
     Work on sound and 
     communications/limited-energy 
     systems (including 
     inter-communication 
     public address, paging, 
     music, security 
     systems, nurse call 
     systems, 
     telecommunications 
     (voice and data), fiber 
     optic cabling systems, 
     sound systems, 
     broadband systems, 
     computer network 
     systems, CCTV systems, 
     fire 
     detection/signaling 
     systems, and 
     temperature control 
     systems)....................$ 25.97       3% +  4.77 
 
 ---------------------------------------------------------------- 
 * ELEC0557-001 06/01/2003 
 
 AGINAW COUNTY; TUSCOLA COUNTY (Townships of Almer, Arbela, 
 Columbia, Dayton, Denmark, Elkland, Ellington, Elmwood, 
 Fairgrove, Fremont, Gilford, Indianfields, Juniata, Kingston, 
 Koylon, Novesta, Tuscola, Vassar, Watertown and Wells): 
 
                                   Rates          Fringes 
 
   Electrician....................$ 19.45      3.5% + 7.24 
 
   FOOTNOTE: High work: Electrical work thirty-five feet (35') 
   (to the work) above the ground or permanent floor, where a 
   hazard exists:15% per hour additional. 
 ---------------------------------------------------------------- 
 * ELEC0692-002 06/01/2003 
 
 BAY COUNTY AND TUSCOLA COUNTY (Townships of Akron and Wisner): 
 
                                   Rates          Fringes 
 
   Electrician....................$ 26.79         5.30+22% 
 
 ---------------------------------------------------------------- 
 ELEC0876-002 06/01/2002 
 
 BAY, GENESEE AND SAGINAW COUNTIES: 
 
                                   Rates          Fringes 
 
   Line Construction 
     Cable splicer...............$ 28.30     21.5% + 2.20 
     Ground person...............$ 13.86     21.5% + 2.20 
     Light equipment 



     operator/ground 
     person/truck 
     driver/ground person 
     (winch, A-frame, 
     diggers when used for 
     distribution line truck 
     and used for 
     distribution work. 
     Distribution truck 
     driver, 5th wheel type 
     trucks, bucket  trucks, 
     ladder trucks and all 
     live boom trucks, all 
     equipment 85 hp or 
     under)......................$ 18.06     21.5% + 2.20 
     Line technician.............$ 27.18     21.5% + 2.20 
     Operator/ground person 
     (digger, tractor and 
     setting rig with tracks 
     or rough terrain 
     vehicle, large 
     bombardier, backhoe 
     over 85 hp, hydraulic 
     crane 10 ton or over).......$ 20.56     21.5% + 2.20 
     Truck driver/ground 
     person (trucks with 
     winch or boom or dump, 
     other than distribution 
     work).......................$ 17.21     21.5% + 2.20 
 
   FOOTNOTE: Operators of 5/8 yd. rated capacity backhoe or 
   over, and operators of 25 ton, rated capacity, crane or over, 
   and operators of heavy duty tension or pulling machinery on 
   345 KV and above, shall receive the line technician rate of 
   pay. 
 ---------------------------------------------------------------- 
 ELEC0948-001 06/01/1999 
 
 GENESEE AND LAPEER COUNTIES; TUSCOLA COUNTY (Township of 
 Millington): 
 
                                   Rates          Fringes 
 
   Electrician....................$ 28.51       19% + 2.70 
 
   FOOTNOTES: Work on towers or stacks: double the straight time 
   rate of pay. Work in other hazardous locations located 40 or 
   more feet from the floor or ground to the work: 10% per hour 
   additional. Work under compressed air in tunnels or shafts 
   below the ground level: 15% per hour additional. Work in an 
   area where injurious gases or fumes are present and when 
   instructed to wear gas masks: 15% per hour additional while 
   working in that area and being required to wear gas masks. 
 ---------------------------------------------------------------- 
 ELEV0036-002 07/02/2002 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 



   Elevator Mechanic..............$ 30.965           7.455 
 
   FOOTNOTE: Vacation Pay: 8% with 5 or more years of service, 
   6% for 6 months to 5 years service. Paid Holidays: New Years 
   Day,  Memorial Day, Independence Day, Labor Day, Thanksgiving 
   Day and  Friday after, and Christmas Day. 
 ---------------------------------------------------------------- 
 ELEV0085-002 07/08/2002 
 
 BAY, GENESEE, LAPEER, SAGINAW, AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Elevator Mechanic..............$ 31.235           7.455 
 
   FOOTNOTE: Vacation Pay: 8% with 5 or more years of service, 
   6% for 6 months to 5 years service. Paid Holidays: New Years 
   Day,  Memorial Day, Independence Day, Labor Day, Thanksgiving 
   Day and  Friday after, and Christmas Day. 
 ---------------------------------------------------------------- 
 ENGI0324-008 10/01/2002 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   sewer relining: 
     GROUP 1.....................$ 24.37             8.41 
     GROUP 2.....................$ 22.98             8.41 
 
   SEWER RELINING CLASSIFICATIONS 
 
   GROUP 1: Operation of audio-visual closed circuit TV system, 
   including remote in-ground cutter and other equipment used in 
   connection with the CCTV system 
 
   GROUP 2: Operation of hot water heaters and circulation 
   systems, water jetters and vacuum and mechanical debris 
   removal systems 
 ---------------------------------------------------------------- 
 ENGI0324-010 06/01/2002 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
     GROUP  1....................$ 34.06            11.65 
     GROUP  2....................$ 32.56            11.65 
     GROUP  3....................$ 31.06            11.65 
     GROUP  4....................$ 30.76            11.65 
     GROUP  5....................$ 29.94            11.65 
     GROUP  6....................$ 29.08            11.65 
     GROUP  7....................$ 28.11            11.65 
     GROUP  8....................$ 26.40            11.65 
     GROUP  9....................$ 19.69            11.65 
     GROUP 10....................$ 18.66            11.65 
 
   FOOTNOTES: Tower cranes: to be paid the crane operator rate 
   determined by the combined length of the mast and the boom. 
   If the worker must climb 50 ft. or more to the work station, 



   $.25 per hour additional. Derrick and cranes where the 
   operator must climb 50 ft. or more to the work station, $.25 
   per hour additional to the applicable crane operator rate. 
 
   POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
 
   GROUP 1: Crane with boom & jib or leads 400' or longer 
 
   GROUP 2: Crane with boom & jib or leads 300' or longer 
 
   GROUP 3: Crane with boom & jib or leads 220' or longer 
 
   GROUP 4: Crane with boom & jib or leads 140' or longer 
 
   GROUP 5: Crane with boom & jib or leads 120' or longer 
 
   GROUP 6: Regular crane operator, job mechanic, and concrete 
   pump with boom operator 
 
   GROUP 7: Regular engineer 
 
   GROUP 8: Engineer when operating forklift, lull, 
   extend-a-boom   forklift 
 
   GROUP 9: Engineer when operating compressor or welding 
   machine 
 
   GROUP 10: Fire tender or oiler 
 ---------------------------------------------------------------- 
 ENGI0324-011 06/01/2002 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   steel erection: 
     GROUP  1....................$ 36.44            11.65 
     GROUP  2....................$ 37.44            11.65 
     GROUP  3....................$ 34.94            11.65 
     GROUP  4....................$ 35.94            11.65 
     GROUP  5....................$ 33.44            11.65 
     GROUP  6....................$ 34.44            11.65 
     GROUP  7....................$ 33.17            11.65 
     GROUP  8....................$ 34.17            11.65 
     GROUP  9....................$ 32.72            11.65 
     GROUP 10....................$ 33.72            11.65 
     GROUP 11....................$ 31.99            11.65 
     GROUP 12....................$ 32.99            11.65 
     GROUP 13....................$ 31.63            11.65 
     GROUP 14....................$ 32.63            11.65 
     GROUP 15....................$ 30.99            11.65 
     GROUP 16....................$ 24.18            11.65 
     GROUP 17....................$ 22.77            11.65 
 
   FOOTNOTE: 
 
   Paid Holidays: New Year's Day, Memorial Day, Fourth of July, 
   Labor Day, Thanksgiving Day and Christmas Day. 
 
   POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
 



   GROUP 1: Engineer when operating combination of boom and jib 
   400' or longer 
 
   GROUP 2: Engineer when operating combination of boom and jib 
   400' or longer on a crane that requires an oiler 
 
   GROUP 3: Engineer when operating combination of boom and jib 
   300' or longer 
 
   GROUP 4: Engineer when operating combination of boom and jib 
   300' or longer on a crane that requires an oiler 
 
   GROUP 5: Engineer when operating combination of boom and jib 
   220' or longer 
 
   GROUP 6: Engineer when operating combination of boom and jib 
   220' or longer on a crane that requires an oiler 
 
   GROUP 7: Engineer when operating combination of boom and jib 
   140' or longer 
 
   GROUP 8: Engineer when operating combination of boom and jib 
   140' or longer on a crane that requires an oiler 
 
   GROUP 9: Tower crane and derrick operator (where operator's 
   work station is 50 ft. or more above first sub-level) 
 
   GROUP 10: Tower crane and derrick operator (where operator's 
   work station is 50 ft. or more above first sub-level) on a 
   crane that requires an oiler 
 
   GROUP 11: Engineer when operating combination of boom and jib 
   120' or longer 
 
   GROUP 12: Engineer when operating combination of boom and jib 
   120' or longer on a crane that requires an oiler 
 
   GROUP 13: Crane operator and job mechanic 
 
   GROUP 14: Crane operator on a crane that requires an oiler 
 
   GROUP 15: Hoisting operator 
 
   GROUP 16: Compressor or welder operator 
 
   GROUP 17: Oiler 
 ---------------------------------------------------------------- 
 ENGI0324-013 09/01/2002 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   underground construction 
   (includes sewer): 
     GROUP 1.....................$ 26.73            11.65 
     GROUP 2.....................$ 23.00            11.65 
     GROUP 3.....................$ 22.27            11.65 
     GROUP 4.....................$ 21.70            11.65 
 
   POWER EQUIPMENT OPERATOR CLASSIFICATIONS 



 
   GROUP 1: Backfiller tamper; Backhoe; Batch plant operator 
   (concrete); Clamshell; Concrete paver (2 drums or larger); 
   Conveyor loader (Euclid type); Crane (crawler, truck type or 
   pile driving); Dozer; Dragline; Elevating grader; Endloader; 
   Gradall (and similar type machine); Grader; Mechanic; Power 
   shovel; Roller (asphalt); Scraper (self-propelled or tractor 
   drawn); Side boom tractor (type D-4 or equivalent and 
   larger); Slip form paver; Slope paver; Trencher (over 8 ft. 
   digging capacity); Well drilling rig; Concrete pump with boom 
   operator 
 
   GROUP 2: Boom truck (power swing type boom); Crusher; Hoist; 
   Pump (1 or more-6-in. discharge or larger-gas or 
   diesel-powered or powered by generator of 300 amperes or 
   more-inclusive of generator); Side boom tractor (smaller than 
   type D-4 or equivalent); Sweeper (Wayne type and similar 
   equipment); Tractor (pneu-tired, other than backhoe or front 
   end loader); Trencher (8-ft. digging capacity and smaller) 
 
   GROUP 3: Air compressors (600 cfm or larger); Air compressors 
   (2 or more-less than 600 cfm); Boom truck (non-swinging, 
   non-powered type boom); Concrete breaker (self-propelled or 
   truck mounted - includes compressor); Concrete paver (1 
   drum-l/2 yd. or larger); Elevator (other than passenger); 
   Maintenance person; Pump (2 or more-4-in. up to 6-in. 
   discharge-gas or diesel powered-excluding submersible pumps); 
   Pumpcrete machine (and similar equipment); Wagon drill 
   (multiple); Welding machine or generator (2 or more-300 amp. 
   or larger-gas or diesel powered) 
 
   GROUP 4: Boiler; Concrete saw (40 hp or over); Curing machine 
   (self-propelled); Farm tractor (with attachment); Finishing 
   machine (concrete); Fire person; Hydraulic pipe pushing 
   machine; Mulching equipment; Oiler; Pumps (2 or more up to 
   4-in. discharge, if used 3 hours or more a day, gas or diesel 
   powered-excluding submersible pumps); Roller (other than 
   asphalt); Stump remover; Trencher (service); Vibrating 
   compaction equipment, self-propelled (6 ft. wide or over); 
   End dump operator 
 ---------------------------------------------------------------- 
 ENGI0324-014 05/01/2002 
 
 BAY, GENESEE, LAPEER, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
     GROUP 1.....................$ 26.01            11.65 
     GROUP 2.....................$ 25.76            11.65 
     GROUP 3.....................$ 24.66            11.65 
     GROUP 4.....................$ 20.36            11.65 
     GROUP 5.....................$ 19.76            11.65 
     GROUP 6.....................$ 17.61            11.65 
     GROUP 7.....................$ 15.91            11.65 
 
   FOOTNOTES: Crane operator with main boom and jib 300' or 
   longer: $1.50 per hour above the group 1 rate. Crane operator 
   with main boom and jib 400' or longer: $3.00 per hour above 
   the group 1 rate. 



 
   PAID HOLIDAYS: New Year's Day, Decoration Day, Fourth of 
   July, Labor Day, Thanksgiving Day and Christmas Day. 
 
   POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
 
   GROUP 1: Crane with main boom and jib 220' or longer 
 
   GROUP 2: Crane with main boom and jib 140' or longer; tower 
   crane, gantry crane, whirley derrick 
 
   GROUP 3: Regular equipment operator, crane, stiff leg 
   derrick, scraper, dozer, grader, front end loader, hoist, job 
   mechanic 
 
   GROUP 4: Air tugger (single drum), material hoist, boiler 
   operator, sweeping machine, winch truck, Bobcat and similar 
   equipment, fork truck (over 20' lift) 
 
   GROUP 5: Pump, 6 in. or over; well points, freeze systems, 
   boom truck (non-swinging); end dumps and laser/power screed; 
   concrete wire saw (20 h.p. and over) 
 
   GROUP 6: Air compressor, welder, generator, conveyor, pump 
   under 6", grease person and fork truck (20' lifting capacity 
   or less when working on masonry work) 
 
   GROUP 7: Oiler, fire tender and heater operator 
 ---------------------------------------------------------------- 
 ENGI0325-007 10/01/2001 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   hazardous waste removal: 
     LEVEL A: 
       Engineer when 
       operating crane with 
       boom and jib or leads 
       140' or longer............$ 30.93            11.15 
       Engineer when 
       operating crane with 
       boom and jib or leads 
       220' or longer............$ 31.23            11.15 
       GROUP 1...................$ 28.28            11.15 
       GROUP 2...................$ 24.75            11.15 
       Regular crane 
       operator, mechanic, 
       dragline operator, 
       boom truck operator 
       and concrete pump 
       with boom operator........$ 29.25            11.15 
     LEVEL B AND C: 
       Engineer when 
       operating crane with 
       boom and jib or leads 
       140' or longer............$ 29.98            11.15 
       Engineer when 
       operating crane with 
       boom and jib or leads 



       220' or longer............$ 30.28            11.15 
       GROUP 1...................$ 27.33            11.15 
       GROUP 2...................$ 23.80            11.15 
       Regular crane 
       operator, mechanic, 
       dragline operator, 
       boom truck operator 
       and concrete pump 
       with boom operator........$ 28.30            11.15 
     LEVEL D WHEN CAPPING 
     LANDFILL: 
       Engineer when 
       operating crane with 
       boom and jib or leads 
       140' or longer............$ 28.43            11.15 
       Engineer when 
       operating crane with 
       boom and jib or leads 
       220' or longer............$ 28.73            11.15 
       GROUP 1...................$ 25.78            11.15 
       GROUP 2...................$ 22.25            11.15 
       Regular crane 
       operator, mechanic, 
       dragline operator, 
       boom truck operator 
       and concrete pump 
       with boom operator........$ 26.76            11.15 
     LEVEL D: 
       Engineer when 
       operating crane with 
       boom and jib or leads 
       140' or longer............$ 28.68            11.15 
       Engineer when 
       operating crane with 
       boom and jib or leads 
       220' or longer............$ 28.98            11.15 
       GROUP 1...................$ 26.03            11.15 
       GROUP 2...................$ 22.50            11.15 
       Regular crane 
       operator, mechanic, 
       dragline operator, 
       boom truck operator 
       and concrete pump 
       with boom operator........$ 27.00            11.15 
 
   HAZARDOUS WASTE REMOVAL CLASSIFICATIONS 
 
   GROUP 1: Backhoe, batch plant operator, clamshell, concrete 
   breaker when attached to hoe, concrete cleaning 
   decontamination machine operator, concrete pump, concrete 
   paver, crusher, dozer, elevating grader, endloader, farm 
   tractor (90 h.p. and higher), gradall, grader, heavy 
   equipment robotics operator, loader, pug mill, pumpcrete 
   machines, pump trucks, roller, scraper (self-propelled or 
   tractor drawn), side boom tractor, slip form paver, slop 
   paver, trencher, ultra high pressure waterjet cutting tool 
   system operator, vactors, vacuum blasting machine operator, 
   vertical lifting hoist, vibrating compaction equipment (self- 
   propelled), and well drilling rig 
 



   GROUP 2: Air compressor, concrete breaker when not attached 
   to hoe, elevator, end dumps, equipment decontamination 
   operator, farm tractor (less than 90 h.p.), forklift, 
   generator, heater, mulcher, pigs (portable reagent storage 
   tanks), power screens, pumps (water), stationary compressed 
   air plant, sweeper, and welding machine 
 ---------------------------------------------------------------- 
 ENGI0326-004 05/01/2002 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   gas distribution and duct 
   installation work: 
     REMAINDER OF COUNTIES: 
       GROUP 1...................$ 22.39            11.65 
       GROUP 2-A.................$ 22.29            11.65 
       GROUP 2-B.................$ 22.07            11.65 
       GROUP 3...................$ 21.29            11.65 
       GROUP 4...................$ 20.79            11.65 
     ST. CLAIR COUNTY: 
       GROUP 1...................$ 23.30            11.65 
       GROUP 2...................$ 23.17            11.65 
       GROUP 3...................$ 22.04            11.65 
       GROUP 4...................$ 21.47            11.65 
 
   SCOPE OF WORK: 
   The construction, installation, treating and reconditioning 
   of pipelines transporting gas vapors within cities, towns, 
   subdivisions, suburban areas, or within private property 
   boundaries, up to and including private meter settings of 
   private industrial, governmental or other premises, more 
   commonly referred to as "distribution work", starting from 
   the first metering station, connection, similar or related 
   facility, of the main or cross country pipeline and including 
   duct installation. 
 
   POWER EQUIPMENT - GAS DISTRIBUTION CLASSIFICATIONS 
 
   ST. CLAIR COUNTY: 
 
   GROUP 1: Backhoe, crane, grader, mechanic, dozer (D-6 
   equivalent or larger), side boom (D-4 equivalent or larger), 
   trencher, endloader (2 yd. capacity or greater) 
 
   GROUP 2: Dozer (less than D-6 equivalent), endloader (under 2 
   yd. capacity), side boom (under D-4 capacity), backfiller, 
   pumps (1 or 2 of 6-inch discharge or greater), boom truck 
   (with powered boom), tractor (wheel type other than backhoe 
   or front endloader) 
 
   GROUP 3: Tamper (self-propelled), boom truck (with 
   non-powered boom), concrete saw (20 hp or larger), pumps (2 
   to 4 under 6-inch discharge), compressor (2 or more or when 
   one is used continuously into the second day) 
 
   GROUP 4: Oiler, hydraulic pipe pushing machine, grease person 
 
   REMAINDER OF COUNTIES: 
 



   GROUP 1: Mechanic, crane (over 1/2 yd. capacity), backhoe 
   (over 1/2 yd. capacity), grader (Caterpillar 12 equivalent or 
   larger) 
 
   GROUP 2-A: Trencher, backhoe (1/2 yd. capacity or less) 
 
   GROUP 2-B: Crane (1/2 yd. capacity or less), compressor (2 or 
   more), dozer (D-4 equivalent or larger), endloader (1 yd. 
   capacity or larger), pump (1 or 2 six-inch or larger), side 
   boom (D-4 equivalent or larger) 
 
   GROUP 3: Backfiller, boom truck (powered), concrete saw (20 
   hp or larger), dozer (less than D-4 equivalent), endloader 
   (under 1 yd. capacity), farm tractor (with attachments), pump 
   (2 - 4 under six-inch capacity), side boom tractor (less than 
   D-4 equivalent), tamper (self-propelled) 
 
   GROUP 4: Oiler, grease person 
 
   REMAINDER OF COUNTIES: 
 
   GROUP 1: Mechanic, crane (over 1/2 yd. capacity), backhoe 
   (over 1/2 yd. capacity), grader (Caterpillar 12 equivalent or 
   larger) 
 
   GROUP 2-A: Trencher, backhoe (1/2 yd. capacity or less) 
 
   GROUP 2-B: Crane (1/2 yd. capacity or less), compressor (2 or 
   more), dozer (D-4 equivalent or larger), endloader (1 yd. 
   capacity or larger), pump (1 or 2 six-inch or larger), side 
   boom (D-4 equivalent or larger) 
 
   GROUP 3: Backfiller, boom truck (powered), concrete saw (20 
   hp or larger), dozer (less than D-4 equivalent), endloader 
   (under 1 yd. capacity), farm tractor (with attachments), pump 
   (2 - 4 under six-inch capacity), side boom tractor (less than 
   D-4 equivalent), tamper (self-propelled) 
 
   GROUP 4: Oiler, grease persont 
 ---------------------------------------------------------------- 
 IRON0025-005 06/01/2001 
 
                                   Rates          Fringes 
 
   Ironworkers: 
     Fence erector...............$ 18.37            12.88 
     Ornamental, structural, 
     precast erector.............$ 25.09            17.48 
     Siding & decking 
     (Except St. Clair 
     County).....................$ 20.56            15.41 
 
 ---------------------------------------------------------------- 
 IRON0025-008 04/01/2001 
 
                                   Rates          Fringes 
 
   Ironworkers - 
   Pre-Engineered Metal 
     BAY, SAGINAW AND 



     TUSCOLA COUNTIES............$ 18.28            12.04 
     GENESEE, LAPEER AND ST. 
     CLAIR COUNTIES..............$ 19.50            13.04 
 
 ---------------------------------------------------------------- 
 IRON0025-023 06/01/2001 
 
                                   Rates          Fringes 
 
   Ironworkers: 
     Machinery mover, rigger 
     and machinery erector.......$ 22.11            15.48 
 
 ---------------------------------------------------------------- 
 IRON0026-013 06/01/2001 
 
                                   Rates          Fringes 
 
   Ironworkers: 
     Reinforcing.................$ 23.50            15.51 
     Wire mesh...................$ 19.87            14.24 
 
 ---------------------------------------------------------------- 
 LABO0005-012 10/01/2001 
 
                                   Rates          Fringes 
 
   Laborers - hazardous waste 
   abatement: 
     BAY, SAGINAW AND 
     TUSCOLA COUNTIES: 
       Level A, B or C...........$ 20.19             5.26 
       Work performed in 
       conjunction with site 
       preparation not 
       requiring the use of 
       personal protective 
       equipment; Also, 
       Level D...................$ 19.19             5.26 
     GENESEE AND LAPEER 
     COUNTIES: 
       Level A, B or C...........$ 20.40             5.26 
       Work performed in 
       conjunction with site 
       preparation not 
       requiring the use of 
       personal protective 
       equipment; Also, 
       Level D...................$ 19.40             5.26 
     ST. CLAIR COUNTY: Work 
     performed inside the 
     building and up to and 
     including 5 ft. outside 
     the building: 
       Level A, B or C...........$ 23.70             6.01 
       Work performed in 
       conjunction with site 
       preparation not 
       requiring the use of 
       personal protective 



       equipment; Also, 
       Level D...................$ 22.70             6.01 
     ST. CLAIR COUNTY: Work 
     performed over 5 ft. 
     outside the building: 
       Level A, B or C...........$ 19.79             5.26 
       Work performed in 
       conjunction with site 
       preparation not 
       requiring the use of 
       personal protective 
       equipment; Also, 
       Level D...................$ 18.79             5.26 
 
 ---------------------------------------------------------------- 
 * LABO0259-010 08/01/2003 
 
                                   Rates          Fringes 
 
   Asbestos Laborer 
     Includes removing and 
     disposing of all 
     insulation 
     materials from walls, 
     ceilings, floors, 
     columns, and all other 
     non-mechanical surfaces; 
     and removal of 
     insulating 
     materials from 
     mechanical 
     systems that are to be 
     demolished;loading/unloading 
     of bagged and tagged 
     materials at the 
     disposal site (includes 
     lead paint abatement 
     clean-up)...................$ 20.33             5.05 
 
 ---------------------------------------------------------------- 
 * LABO0259-012 09/01/2003 
 
                                   Rates          Fringes 
 
   Laborers - tunnel, shaft 
   and caisson: 
     GROUP 1.....................$ 20.75             8.67 
     GROUP 2.....................$ 20.86             8.67 
     GROUP 3.....................$ 20.96             8.67 
     GROUP 4.....................$ 21.10             8.67 
     GROUP 5.....................$ 21.35             8.67 
     GROUP 6.....................$ 21.68             8.67 
     GROUP 7.....................$ 14.96             8.67 
 
   SCOPE OF WORK: Tunnel, shaft and caisson work of every type 
   and descripton and all operations incidental thereto, 
   including, but not limited to, shafts and tunnels for sewers, 
   water, subways, transportation, diversion, sewerage, caverns, 
   shelters, aquafers, reservoirs, missile silos and steel 
   sheeting for underground construction. 



 
   LABORER CLASSIFICATIONS 
 
   GROUP 1: Tunnel, shaft and caisson laborer, dump, shanty, hog 
   house tender, testing (on gas) 
 
   GROUP 2: Manhole, headwall, catch basin builder, bricklayer 
   tender, mortar, material mixer, fence erector and guard rail 
   builder 
 
   GROUP 3: Air tool operator (jackhammer, bush hammer and 
   grinder), first bottom, second bottom, cage tender, car 
   pusher, carrier, concrete, concrete form, concrete repair, 
   cement invert laborer, cement finisher, concrete shoveler, 
   conveyor, floor, gasoline and electric tool operator, gunite, 
   grout 
   operator, welder, heading dinky person, inside lock tender, 
   pea gravel operator, pump, outside lock tender, scaffold, top 
   signal person, switch person, track, tugger, utility person, 
   vibrator, winch operator, pipe jacking, wagon drill and air 
   track operator and concrete saw operator (under 40 h.p.) 
 
   GROUP 4: Tunnel, shaft and caisson mucker, bracer, liner 
   plate, long haul dinky driver and well point 
 
   GROUP 5: Tunnel, shaft and caisson miner, drill runner, key 
   board operator, power knife operator, reinforced steel or 
   mesh (e.g. wire mesh, steel mats, dowel bars, etc.) 
 
   GROUP 6: Dynamite and powder 
 
   GROUP 7: Restoration laborer, seeding, sodding, planting, 
   cutting, mulching and top soil grading; and the restoration 
   of property such as replacing mailboxes, wood chips, planter 
   boxes, flagstones, etc. 
 ---------------------------------------------------------------- 
 * LABO0334-007 09/01/2003 
 
                                   Rates          Fringes 
 
   Laborers - open cut: 
       GROUP 1...................$ 18.45             6.35 
       GROUP 2...................$ 18.59             6.35 
       GROUP 3...................$ 18.72             6.35 
       GROUP 4...................$ 18.77             6.35 
       GROUP 5...................$ 18.82             6.35 
       GROUP 6...................$ 16.20             6.35 
       GROUP 7...................$ 14.31             6.35 
 
   SCOPE OF WORK: Open cut construction work shall be construed 
   to mean work which requires the excavation of earth including 
   industrial, commercial and residential building site 
   excavation and preparation, land balancing, demolition and 
   removal of concrete and underground appurtenances, grading, 
   paving, sewers, utilities and improvements; retention, 
   oxidation, flocculation and irrigation facilities, and also 
   including but not limited to underground piping, conduits, 
   steel sheeting for underground construction, and all work 
   incidental thereto, and general excavation. Open cut 
   construction work shall also be construed to mean waterfront 



   work, piers, docks, seawalls, breakwalls, marinas and all 
   incidental work. Open cut construction work shall not include 
   any structural modifications, alterations, additions and 
   repairs to buildings, or highway work, including roads, 
   streets, bridge construction and parking lots or steel 
   erection work and excavation for the building itself and back 
   filling inside of and within 5 ft. of the building and 
   foundations, footings and piers for the building. Open cut 
   construction work shall not include any work covered under 
   Tunnel, Shaft and Caisson work. 
 
   OPEN CUT LABORER CLASSIFICATIONS 
 
   GROUP 1: Construction laborer 
 
   GROUP 2: Mortar and material mixer, concrete form person, 
   signal person, well point person, manhole, headwall and catch 
   basin builder, guard rail builder, headwall, seawall, 
   breakwall, dock builder and fence erector 
 
   GROUP 3: Air, gasoline and electric tool operator, vibrator 
   operator, driller, pump person, tar kettle operator, bracer, 
   rodder, reinforced steel or mesh person (e.g. wire mesh, 
   steel mats, dowel bars, etc.), welder, pipe jacking and 
   boring person, wagon drill and air track operator and 
   concrete saw operator (under 40 h.p.), windlass and tugger 
   person and directional boring person 
 
   GROUP 4: Trench or excavating grade person 
 
   GROUP 5: Pipe layer (including crock, metal pipe, multi-plate 
   or other conduits) 
 
   GROUP 6: Grouting person, audio-visual television operations 
   and all other operations in connection with closed circuit 
   television inspection, pipe cleaning and pipe relining work 
 
   GROUP 7: Restoration laborer, seeding, sodding, planting, 
   cutting, mulching and top soil grading; and the restoration 
   of property such as replacing mailboxes, wood chips, planter 
   boxes, flagstones, etc. 
 ---------------------------------------------------------------- 
 * LABO0334-017 07/01/2003 
 
                                   Rates          Fringes 
 
   Landscape Laborer 
       GROUP 1...................$ 16.41             4.05 
       GROUP 2...................$ 12.19             4.05 
 
   LANDSCAPE LABORER CLASSIFICATIONS 
 
   GROUP 1: Landscape specialist, including air, gas and diesel 
   equipment operator and lawn sprinkler installer 
 
   GROUP 2: Landscape laborer: small power tool operator, 
   material mover and truck driver 
 ---------------------------------------------------------------- 
 * LABO0355-006 06/01/2003 
 



 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Mason Tender...................$ 21.30             6.35 
 
   FOOTNOTE: 
 
   Paid Holiday: Fourth of July, if the worker has been employed 
   by the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 * LABO0463-002 06/01/2003 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Laborers: 
     GROUP 1.....................$ 23.37             7.65 
     GROUP 2.....................$ 23.62             7.65 
     GROUP 3.....................$ 23.54             7.65 
     GROUP 4.....................$ 23.72             7.65 
 
   FOOTNOTES: 
 
   Scuba diving: Work under water requiring the use of scuba 
   equipment: to be paid $200 per day plus $40 additional pay 
   for maintenance of the individual's diving equipment. 
 
   Height pay: Work on stacks, towers, power houses and silos 
   shall be paid at the rate of pay as follows: Zero (from 
   ground) to 100 ft.: $.30 per hour above the group 1 rate. For 
   each additional fifty feet (50') height: $.30 additional per 
   hour for each additional fifty foot(50') height. 
 
   LABORER CLASSIFICATIONS 
 
   GROUP 1: General laborer; mason tender; flag person; traffic 
   person; rod person; demolition laborer; cement finisher 
   tender and carpenter tender 
 
   GROUP 2: Mortar mixer (by hand or machine); air, electric, 
   gas tool operator; pump operator; and air and electric bush 
   hammer 
 
   GROUP 3: Plasterer tender; hot dope carrier; tar kettle 
   tender; concrete gas buggy; concrete saw operator; well wheel 
   and tape coat 
 
   GROUP 4: Crock layer or pipe layer and caisson worker in 
   buildings 
 ---------------------------------------------------------------- 
 * LABO1075-002 06/01/2003 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Laborers: 



     (Includes carpenter 
     tender; cement finisher 
     tender; plasterer 
     tender; signal person 
     and top person (sewer 
     work); air, fuel or 
     electric powered tool 
     operator; crock and 
     pipe layer (conduit and 
     vitrified tile, except 
     4" drain tile around 
     buildings; caisson 
     worker; tunnel mucker; 
     jackhammer and air 
     spade operator; tunnel 
     person (concrete 
     shoveler, car pusher); 
     bottom person (sewer 
     work); windlass 
     operator (caisson work).....$ 21.09             6.21 
 
   FOOTNOTE: Demolition burner: $1.00 per hour additional. 
 ---------------------------------------------------------------- 
 * LABO1098-009 06/30/2003 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Laborers: 
     GROUP 1.....................$ 18.90             6.25 
     GROUP 2.....................$ 19.40             6.25 
     GROUP 3.....................$ 19.90             6.25 
 
   LABORER CLASSIFICATIONS 
 
   GROUP 1: All construction laborers except workers falling 
   within specified classifications; Also, pumps with a 3-in. or 
   less discharge and not hooked up in battery; mechanized buggy 
   operators & mortar mixer (when done by hand) and mason tender 
 
   GROUP 2: Air or electric driven pavement breakers, concrete 
   vibrator, plaster tender,Tunnel miner, tunnel mucker and 
   tunnel and shaft underpinning contributing to the structural 
   support of buildings 
 
   GROUP 3: Driller & blaster, burner & welder; Also, refractory 
   work: Work inside or outside digesters, tanks, lime kilns, 
   chests, boilers and boiler tubes, heat treat ovens, and smoke 
   stacks, including the handling of acid, chlorine, chemicals, 
   epoxies, liquids and cleaning of existing precipitators, 
   hydro blasting, hydro washing, and sandblasting 
 ---------------------------------------------------------------- 
 PAIN0357-002 06/01/2002 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Glazier........................$ 25.50             9.65 



 
   PAID HOLIDAYS: New Year's Day, Decoration Day, Fourth of 
   July, Labor Day, Thanksgiving Day and Christmas Day; provided 
   that the employee has worked the last full regular scheduled 
   work day prior to the holiday, and the first full regular 
   scheduled work day following the holiday, provided the 
   employee is physically able to work. 
 ---------------------------------------------------------------- 
 PAIN0826-002 12/15/2002 
 
 BAY, GENESEE, LAPEER, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Glazier........................$ 21.73             9.31 
 
   PAID HOLIDAYS:  New Years Day, Memorial Day, Fourth of July, 
   Labor Day, Thanksgiving Day and Christmas Day. 
 
   FOOTNOTES: 
 
   High pay: Work from any mechanical lift, regardless of the 
   height off of the surface: $0.75 per hour additional. Working 
   from scaffolding shall be paid at the premium rate only when 
   the working platform is at twenty (20) feet or above. All 
   swing stage work to be paid at the premium rate. Working from 
   a ladder at twenty (20) feet or above qualifies for the 
   premium rate. Premium pay is only to be paid for the actual 
   time worked on the lift device, scaffold, or ladder. 
 ---------------------------------------------------------------- 
 PAIN1052-001 12/01/2002 
 
 GENESEE COUNTY; AND LAPEER COUNTY (west of Hwy. M-53): 
 
                                   Rates          Fringes 
 
   Painter........................$ 20.85             6.57 
 
   FOOTNOTES: 
 
   Lead abatement work: $1.50 per hour additional. Application 
   of paint by pressure roller: $.80 per hour additional. Sand 
   blasting, steam cleaning, acid cleaning, and all work 
   ordinarily performed as such: $1.00 per hour additional. 
   Swing stage, boatswain chair, window jacks and all work 
   performed over a falling height of 30 ft.: $.30 per hour 
   additional. For each aditional 15 ft. of height: $.10 per 
   hour additional. All industrial spray gun work, pick pullers 
   and those handling needles also for cleaning by blowing off 
   by air pressure: $1.00 per hour additional.  Commercial spray 
   rate shall be paid only on deck and truss: $.30 per hour 
   additional. All work such as steeplejack, tanks, gas holders, 
   stacks, flag poles, radio towers and beacons, power line 
   towers, bridges, etc.: $.65 per hour additional, paid from 
   the ground up. Application of paint by use of a mitt: $.35 
   per hour additional. 
 ---------------------------------------------------------------- 
 * PAIN1052-004 12/01/2003 
 
 GENESEE COUNTY; AND LAPEER COUNTY (west of Hwy. M-53): 



 
                                   Rates          Fringes 
 
   Drywall Finisher 
     Drywall sanding.............$ 23.07             6.57 
     Hand work...................$ 24.47             6.57 
     Machine work................$ 24.77             6.57 
 
 ---------------------------------------------------------------- 
 PAIN1474-004 06/01/2000 
 
 LAPEER COUNTY (east of Hwy. M-53); ST. CLAIR AND TUSCOLA 
 COUNTIES: 
 
                                   Rates          Fringes 
 
   Painter/Drywall Finisher 
     All other work..............$ 22.00             4.65 
     Work on industrial 
     repainting, 
     commercial repainting, 
     and bridge projects.........$ 19.80             4.65 
 
   FOOTNOTES: 
   Lead abatement work: $1.00 per hour additional. 
   Paperhanging: $1.00 per hour additional.Work with any 
   hazardous material: $1.00 per hour additional.Sandblasting, 
   steam cleaning and acid cleaning: $1.00 per hour 
   additional.Ladder work at or above 40 ft., scaffold work at 
   or above 40 ft., swing stage, boatswain chair, window jacks 
   and all work performed over a falling height of 40 ft.: $1.00 
   per hour additional.Spray gun work, pick pullers and those 
   handling needles, blowing off by air pressure, and any person 
   rigging (setting up and moving off the groupnd): $1.00 per 
   hour additional.Steeplejack, tanks, gas holders, stacks, flag 
   poles, radio towers and beacons, power line towers, bridges, 
   etc.: $1.00 per hour additonal, paid from the ground up. 
 ---------------------------------------------------------------- 
 PAIN1803-001 12/01/2001 
 
 BAY AND SAGINAW COUNTIES: 
 
                                   Rates          Fringes 
 
   Painters: 
     All other work, 
     including 
     maintenance of 
     industrial plants...........$ 17.98             7.25 
     Work performed on 
     water, bridges over 
     water or moving 
     traffic, radio and 
     powerline towers, 
     elevated tanks, 
     steeples, smoke stacks 
     over 40 ft. of falling 
     heights, recovery of 
     lead-based paints and 
     any work associated 



     with industrial plants, 
     except maintenance of 
     industrial plants...........$ 19.40             7.25 
 
   FOOTNOTES: 
 
   Spray painting, sandblasting, blowdown associated with 
   spraying and blasting, water blasting and work involving a 
   swing stage, boatswain chair or spider: $1.00 per hour 
   additional.All work performed inside tanks, vessels, tank 
   trailers, railroad cars, sewers, smoke stacks, boilers or 
   other spaces having limited egress not including buildings, 
   opentop tanks, pits, etc.: $1.25 per hour additional. Work 
   involving the installation of wallcoverings: $0.30 cents per 
   hour additional. 
 ---------------------------------------------------------------- 
 * PAIN1803-009 08/01/2003 
 
 BAY AND SAGINAW COUNTIES: 
 
                                   Rates          Fringes 
 
   Drywall Finisher...............$ 20.80             8.75 
 
 ---------------------------------------------------------------- 
 * PLAS0016-001 06/01/2003 
 
 GENESEE COUNTY: 
 
                                   Rates          Fringes 
 
   Cement Mason...................$ 23.14             8.45 
 
   Plasterer......................$ 22.36             8.35 
 
   FOOTNOTES: 
 
   Swing stage: $.50 per hour additional.Gun machine operator: 
   $.50 per hour additional. 
 ---------------------------------------------------------------- 
 PLUM0085-003 05/01/2002 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Plumbers and Pipefitters 
     All other work..............$ 25.98            11.94 
     Work on housing 
     projects over 4 
     stories; Also, work 
     involving the 
     installation of of any 
     plumbing, heating or 
     piping system or any 
     appurtenance connected 
     to said system in any 
     building up to $60,000......$ 19.49            10.32 
 
 ---------------------------------------------------------------- 



 PLUM0098-003 06/01/2000 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Plumber 
     All other work..............$ 26.83            10.88 
     Plumbing work installed 
     in the     following 
     structures only: strip 
     stores, existing 
     supermarkets (tenant 
     improvement), 
     restaurants (except 
     those associated with 
     building structures 
     using the "large rate), 
     convenience stores, 
     industrial park 
     buildings (permitted 
     plumbing), 1-story 
     retail or office 
     buildings up to 25,000 
     sq. ft., tenant work up 
     to 25,000 sq. ft. per 
     tenant, and medical or 
     dental suites not owned 
     or leased by a major 
     hospital corporation........$ 22.20             8.85 
 
 ---------------------------------------------------------------- 
 * PLUM0190-006 05/01/2003 
 
                                   Rates          Fringes 
 
   Gas Distribution Pipeline 
     All other work..............$ 17.11             7.12 
     Welding in conjunction 
     with gas distribution 
     pipeline work...............$ 26.25            10.16 
 
 ---------------------------------------------------------------- 
 * PLUM0370-002 06/01/2003 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Plumbers and Pipefitters 
     All other work..............$ 30.26            12.98 
 
   FOOTNOTE: Welding of galvanized material: $1.00 per hour 
   additional. 
 ---------------------------------------------------------------- 
 * PLUM0636-004 10/01/2003 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 



 
   Pipefitter.....................$ 30.33            15.13 
 
 ---------------------------------------------------------------- 
 ROOF0149-004 06/01/2001 
 
 BAY, GENESEE, LAPEER, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Roofer.........................$ 20.16             7.50 
 
 ---------------------------------------------------------------- 
 ROOF0149-006 05/01/2001 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Roofer.........................$ 18.96             8.70 
 
   Slater.........................$ 20.96             8.70 
 
 ---------------------------------------------------------------- 
 * SFMI0669-001 01/01/2004 
 
                                   Rates          Fringes 
 
   Sprinkler Fitter...............$ 28.46            10.80 
 
 ---------------------------------------------------------------- 
 SHEE0007-008 09/01/2001 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Sheet Metal Worker 
     All other work..............$ 27.70             9.17 
     Work on any multiple 
     family 
     housing unit over 4 
     stories where each 
     individual family 
     apartment is 
     individually 
     conditioned by a 
     separate and 
     independent unit or 
     system; Also, work on 
     any 
     single building or 
     multiple 
     tenant building where 
     each 
     individual space is 
     individually 
     conditioned by a 
     separate and 
     independent unit or 



     system (includes any 
     separate additional or 
     remodeled space that is 
     individually 
     conditioned by a 
     separate and independent 
     unit or system of 20 
     tons or 
     less, regardless of 
     total 
     existing units not part 
     of the 
     addition or remodeled 
     portion of the job; 
     also includes 
     extensions of existing 
     systems if the existing 
     systems are a total of 
     20 tons or less)............$ 19.49             2.87 
 
 ---------------------------------------------------------------- 
 SHEE0007-018 05/01/2001 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Sheet Metal Worker 
     All other work..............$ 21.98       3% + 10.05 
     Work on any multiple 
     family housing unit 
     over 4 stories 
     where each individual 
     family apartment is 
     individually 
     conditioned by a 
     separate and 
     independent unit or 
     system; Also, work 
     on any single 
     building with single 
     tenant under 
     600,000 BTU heating 
     and/or 20 ton cooling.......$ 16.95             4.27 
 
 ---------------------------------------------------------------- 
 SHEE0080-001 06/01/2002 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Sheet Metal Worker 
     All other work..............$ 28.34            17.00 
     Siding and decking..........$ 21.33             8.77 
     Work on any multiple 
     family housing unit 
     over 4 stories 
     where each individual 
     family apartment is 



     individually 
     conditioned by a 
     separate 
     and independent unit or 
     system; Also, work 
     involving the 
     installation only of 
     individual jobs 
     consisting of 10 tons 
     of air conditioning 
     and/or 200,000 B.T.U.'s 
     of heating at any one 
     job site, and the 
     architectural sheet 
     metal work on such 
     projects....................$ 16.79             6.27 
 
 ---------------------------------------------------------------- 
 TEAM0007-002 06/01/2002 
 
 BAY AND SAGINAW COUNTIES: 
 
                                   Rates          Fringes 
 
   Truck drivers: 
     Euclids, double bottoms 
     and lowboys.................$ 23.045         .50 + a 
     Trucks under 8 cu. yds......$ 22.795         .50 + a 
     Trucks, 8 cu. yds. and 
     over........................$ 22.895         .50 + a 
 
   FOOTNOTE:  a. $265.90 per week. 
 ---------------------------------------------------------------- 
 * TEAM0247-002 06/01/2003 
 
 ST. CLAIR AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Truck drivers: 
     Pole trailer driver, 
     lowboy driver, straddle 
     carrier, double bottom 
     and special load permit 
     driver, fuel truck 
     driver, bus driver and 
     water truck driver..........$ 26.285               a 
     Truck driver on all 
     trucks except semi 
     trucks or tractor 
     trailers, pole 
     trailers, lowboys, 
     straddle carriers, 
     double bottom, special 
     load permit vehicles 
     and fuel truck driver.......$ 26.02                a 
     Truck driver on semi 
     trucks or tractor 
     trailers, except pole 
     trailer driver, lowboy 



     driver, straddle 
     carriers, double 
     bottom, special load 
     permit vehicles and 
     fuel     truck driver.......$ 26.18                a 
 
   PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
   Day, Labor Day, Thanksgiving Day and Christmas Day. If any of 
   the above holidays fall on a Sunday, the following Monday 
   shall be considered the holiday and, if work is performed, 
   the rate shall be double time. 
 
   FOOTNOTE:  a. $152.25 per week, plus $25.60 per day, plus the 
   following vacation pay: Drivers who have been in the employ 
   of their company for 3 years or less: $0.60 per hour. Drivers 
   who have been in the employ of their company for 4 through 10 
   years: $1.00 per hour. Drivers who have been in the employ of 
   their company for 11 through 15 years: $1.45 per hour. 
   Drivers who have been in the employ of their company for 16 
   years and longer: $1.85 per hour. 
 ---------------------------------------------------------------- 
 TEAM0247-009 04/01/2003 
 
                                   Rates          Fringes 
 
   Truck drivers - underground 
   construction: 
     GENESEE AND ST. CLAIR 
     COUNTIES: 
       GROUP 1...................$ 20.57     132.70/wk.+3 
       GROUP 2...................$ 20.71     132.70/wk.+3 
       GROUP 3...................$ 20.90     132.70/wk.+3 
     LAPEER COUNTY: 
       GROUP 1...................$ 20.47     132.70/wk.+3 
       GROUP 2...................$ 20.56     132.70/wk.+3 
       GROUP 3...................$ 20.77     132.70/wk.+3 
 
   PAID HOLIDAYS: New Year's Day, Memorial Day, Fourth of July, 
   Labor Day, Thanksgiving Day and Christmas Day. 
 
   SCOPE OF WORK: Excavation, site preparation, land balancing, 
   grading, sewers, utilities and improvements; also including, 
   but not limited to, tunnels, underground piping, retention, 
   oxidation, flocculation facilities, conduits, general 
   excavation and steel sheeting for underground construction. 
   Underground construction work shall not include any 
   structural modifications, alterations, additions and repairs 
   to buildings or highway work, including roads, streets, 
   bridge construction and parking lots or steel erection. 
 
   TRUCK DRIVER CLASSIFICATIONS 
 
   GROUP 1: Truck driver on all trucks (EXCEPT dump trucks of 8 
   cubic yards capacity or over, pole trailers, semis, low boys, 
   Euclid, double bottom and fuel trucks) 
 
   GROUP 2: Truck driver on dump trucks of 8 cubic yards 
   capacity or over, pole trailers, semis and fuel trucks 
 
   GROUP 3: Truck driver on low boy, Euclid and double bottom 



 ---------------------------------------------------------------- 
 TEAM0332-002 06/01/2001 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Truck Driver...................$ 19.11     .22 + 252.70 
 
   FOOTNOTE: 
 
   Paid Holidays: New Year's Day, Good Friday afternoon, 
   Memorial Day, Fourth of July, Labor Day, Thanksgiving Day and 
   Christmas Day, provided that the worker has 30 days or more 
   of continuous employment with any one contractor, and that 
   the worker works the last scheduled workday before the 
   holiday and the first scheduled workday after the holiday. 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 



 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 
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SECTION 02482

DREDGING

PART 1   GENERAL

1.1   UNIT PRICES

1.1.1   Work Covered by Contract Price

The contract unit price per cubic yard for dredging shall include the cost 
of removal, conveyance and disposal of all materials as shown on the 
drawings and as specified herein, except original materials, ledgerock, 
boulders, cobbles, rock fragments, wrecks, scrap materials, snags, stumps, 
piles, debris or other material which cannot be removed or buried below the 
required depth by the plant specified in the accepted bid, or the 
equivalent of such plant, without blasting or special apparatus.  The unit 
price shall also include the cost of all work required to be performed for 
the use of the disposal area.

1.1.2   Measurement and Payment

1.1.2.1   Allowable Pay Overdepth and Sideslopes

The total estimated dredging quantity shown on the Bidding Schedule 
includes the required depth material plus the allowable overdepth material 
and allowable sideslope material.  These quantities include an estimated 
20,000 cubic yards of shoaling that is expected to occur prior to 
commencement of dredging under this contract.  The allowable pay overdepth 
quantity listed below is computed for the allowable overdepth prism 
immediately below the material required to be dredged as shown on the 
drawings or otherwise specified.  The allowable sideslope quantity listed 
below is computed immediately above the payment limit line for sideslopes 
as shown and specified.

a.  Estimated Allowable Pay Overdepth and Sideslope Quantities in Cubic 
Yards.

Saginaw Bay, Cross Sections 185+00 to 400+00

(1)  Overdepth     76,000 C.Y.
(2)  Sideslopes    10,000 C.Y.

Saginaw River, Cross Sections 0+00 to 90+00

(1)  Overdepth     15,000 C.Y.
(2)  Sideslopes     2,500 C.Y.

1.1.2.2   Shoal Removal

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel, because of 
the natural lowering of the side slopes or other natural causes, redredging 
at the contract unit price, within the limit of available funds, may be 
performed if agreed upon by both the Contractor and the Contracting Officer.

1.1.2.3   Soundings
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The drawings (See CLAUSE entitled "CONTRACT DRAWINGS, MAPS AND 
SPECIFICATIONS") represent the conditions existing at the time of survey, 
but all soundings shown thereon will be verified and corrected by soundings 
taken before dredging.  Determination of quantities removed will be made 
from after dredging soundings and the calculations made therefrom to 
determine quantities by in-place measurement.  The determination of the 
quantities to be paid for in the area specified, after having once been 
made, will not be reopened, except on evidence of collusion, fraud, or 
obvious error.

1.1.3   Volume Calculations

Within the limits of the allowable pay overdepth and side slope payment 
limit lines described in the Paragraph entitled "DREDGING", the total 
amount of materials removed and to be paid for under the contract will be 
measured by the cubic yard in place by computing the volume between the 
bottom surface shown by new soundings made before dredging and the bottom 
surface shown by the soundings of a survey made as soon as practicable 
after the work specified has been completed.  Volume computations will be 
made by the Government by appropriate computer program or by the average 
end area method, based on cross sections including, but not limited to, 
cross sections taken at the same locations shown on the contract drawings. 
  The average area of two (2) successive cross sections multiplied by the 
distance between the cross sections will be accepted as the volume.  Any 
quantities misplaced or not satisfactorily placed in the approved disposal 
area will be deducted.

1.1.3.1   Excessive Dredging

Materials taken from beyond the limits specified in Subparagraphs 
"Allowable Pay Overdepth" and "Side Slopes", will be excluded from the 
computed total amount dredged as excessive channel dredging or excessive 
side slope dredging and for which payment will not be made.  The final 
determination of the amounts of excessive dredging will be based wholly on 
the surveys made for final examination and acceptance.  (See Paragraph 
entitled "FINAL EXAMINATION AND ACCEPTANCE.")

1.1.3.2   Monthly Partial Payments

Monthly partial payments will be based on quantities determined by daily 
soundings taken by the Contractor or other means acceptable to the 
Contracting Officer.  (See CLAUSE entitled, "QUANTITY SURVEYS.") Sounding 
surveys for partial payment shall be conducted in the same manner specified 
in the Paragraph entitled, "PRIOR, AFTER AND CHECK SURVEYS," unless 
otherwise authorized or directed.

1.1.3.3   Continuity of Work
 
Monthly partial payments will be made for work performed prior to final 
examination and acceptance.  However, as final dredging is being performed 
for final examination and acceptance, no payment will be made for such 
final dredging work performed in any area until the depth required under 
the contract is secured in the whole of such area, unless prevented by 
ledge rock, original material, or other obstructions, which cannot be 
removed by the plant specified in the accepted bid, or the equivalent of 
such plant, without blasting or special apparatus.  No payment will be made 
for final excavation in any area not adjacent to and in prolongation of 
areas where full depth has been secured, except by decision of the 

SECTION 02482  Page 4



SAGIN04 FY04 MAINTENANCE DREDGING SAGINAW RIVER/BAY, MI

Contracting Officer.  If a nonadjacent area is excavated to full depth 
during the day to day operations carried on under the contract, payment for 
all work therein may be deferred until the required depth has been secured 
in the area intervening. 

1.2   PERFORMANCE REQUIREMENTS

1.2.1   Monitoring of Disposal Area

Unless otherwise directed by the Contracting Officer, there shall be no 
overflow or discharge into the lake as a result of operations under this 
contract.  If the Contracting Officer directs the Contractor to release 
flow from the CDF into the lake, the Contractor shall continuously observe 
the effluent quality of the disposal area discharge weirs during the period 
of use under this contract and shall report its observations on its daily 
QC reports.  All observations of the discharge including any unusual 
characteristics of the discharge (i.e., unnatural turbidity, color, oil 
film, floating solids, settleable solids or foam) shall be reported 
immediately to the Contracting Officer.  The Contractor shall take daily 
accurate field Turbidity measurements of the discharge from the weirs with 
a properly maintained and calibrated Turbidity meter.  The  results shall 
be reported in measured Nephelometric Turbidity Units (NTU) on the daily QC 
reports.  During all disposal operations, the Contracting Officer will  
conduct water quality monitoring of any allowed discharge from the confined 
disposal facility discharge weirs to verify that the quality of the 
effluent is within acceptable limits.  Water samples will be stored and 
analyzed by the Government according to the recommended procedures of the 
U.S. Environmental Protection Agency Publication "Methods for Chemical 
Analysis of Water and Wastes," EPA 600 4 79 020.  The Contractor shall 
furnish and install additional weir boards at no additional cost to the 
Government, to prevent water within the CDF from overtopping the weirs.  If 
additional weir boards cannot be added to increase the holding capacity of 
the disposal area and/or any allowed discharge does not meet acceptable 
water quality limits, the Contractor will be directed to alter or 
discontinue its disposal operations until the threat of overtopping no 
longer exists or the effluent from the discharge weirs meets the specified 
acceptable limits of water quality, all at no additional cost to the 
Government.  The Contractor shall also monitor the elevation of water in 
the CDF and shall promptly notify the Contracting Officer any time there is 
imminent risk of overtopping weirs or dike walls.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES": 

SD-01 Data

Dredging, Conveyance and Disposal Plan; G-AOF

Prior to bringing equipment to the project site, submit plans of the 
proposed dredging, conveyance and disposal operations.

Sounding Records; G-AOF

A copy of the prior and after soundings of the transfer site shall be 
furnished.
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1.4   PROJECT/SITE CONDITIONS

1.5   Character of Materials

The materials to be removed within the required dredging limits are those 
composing the shoaling that has occurred since the areas were last dredged. 
The materials are composed primarily of silt and with some sand, and 
organic materials.  Minor amounts of clay exist along the channel lines in 
both the required and overdepth prisms between CS 0+00 and CS 26+00.  The 
records of previous dredging and sampling are available for inspection at 
the Office of the Engineering and Construction Division, U.S. Army Corps of 
Engineers, Detroit District, 477 Michigan Avenue, McNamara Building, 
Detroit, Michigan.

1.6   Disposal Area Conditions

The existing conditions shown within the Government-furnished disposal area 
are based upon topographic and sounding surveys performed on the date shown 
on the drawings.  The limits of the disposal area are shown on the contract 
drawings and no variations beyond these limits are permissible.  Dredged 
materials placed outside of the limits of the disposal area shall be 
removed at no additional cost to the Government and deposited within the 
area approved for disposal of dredged materials.

1.6.1   Caution

The Contractor is informed that materials previously placed in the CDF are 
in various stages of drying out and consolidating.  Some areas are crusted 
over but are unstable below the crust.  Vegetation may be growing upon the 
crust.  The ability of existing materials in the CDF to support equipment 
and personnel is unknown.  The Contractor shall make its own investigation 
of conditions as it deems necessary for the selection of equipment to be 
used at the site and to provide for the safety of the work and the workers. 
 Excavation of material within the disposal area is permitted only as noted 
on the contract drawings.

1.7   Transfer Site

If use of a Contractor-furnished disposal site entails use of a transfer 
site, or if a Government-furnished transfer site is to be used, the 
Contractor shall take soundings across the full width and length of the 
transfer site mooring area prior to the start-up of and immediately after 
the completion of transfer operations under this contract.  Soundings shall 
be taken on lines and at intervals acceptable to the Contracting Officer.

1.8   SEQUENCING AND SCHEDULING

1.9   Delivery of Plant and Order of Work

Unless otherwise directed by the Contracting Officer, the Contractor shall 
accomplish the required work within the time established in CLAUSE 
entitled, "COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK."

1.10   Sequence

Dredged material shall not be hauled across segments of the required 
dredging area which have been examined and found to be acceptable.
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PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   DREDGING

The Contractor shall perform all dredging work to remove material to the 
required depths within the limits shown on the drawings and as specified. 
Any materials in the allowable overdepth prism and allowable side slopes 
are not required to be removed.  Indicated required dredging areas within 
required downstream and upstream dredging limits will be revised by the 
Government, after obtaining the before (prior to) dredging soundings.  The 
Contractor may be required to suspend dredging at any time when for any 
reason the gauges or ranges cannot be seen or properly followed.

3.1.1   Obstructions

Should original material, ledgerock, boulders, cobbles, rock fragments, 
wrecks, scrap materials, snags, stumps, piles, debris or other material be 
encountered which cannot be removed by the plant specified in the accepted 
bid, or equivalent plant, without blasting or special apparatus, the 
Contractor shall remove therefrom all overlying material within the 
required dredging prism which in the judgment of the Contracting Officer 
can be removed by the use of the plant specified in the accepted bid or 
equivalent plant.

3.1.2   Channel Crossing

Any existing channel crossing that is damaged due to the Contractor's 
operations shall be repaired by the Contractor and at its expense.

3.1.3   Overdepth and Tolerances

Two (2) drawings are enclosed in SECTION 01999 to aid in defining the 
requirements specified hereinafter.

3.1.3.1   Allowable Pay Overdepth

To cover inaccuracies of the dredging process, materials actually removed 
from within the channel lines to a depth of not more than one (1) foot 
below the required pay prism line will be measured and paid for at the 
contract price.  However, the maximum quantity of overdepth materials to be 
paid for will be equivalent to that quantity present within the one (1) 
foot overdepth prism immediately below the materials required to be dredged 
as determined from the prior to dredging soundings.  Any dredging below the 
allowed one (1) foot will be considered as excessive dredging and  for 
which payment will not be made.

3.1.3.2   Side Slopes

Materials actually removed, within limits shown on the drawings, to provide 
for final side slopes not flatter than one vertical (1V) on two horizontal 
(2H), perpendicular to the channel line or dredge limit line, whichever is 
applicable, but not in excess of the amount originally lying above the side 
slope payment limit line will be calculated and paid for.  The provisions 
of this Subparagraph also apply to end slopes at the upstream and 
downstream dredging limits of the channel.  However, if the Contractor 
elects to use the box cut method on the side slope this material will be 
paid for whether dredged in their original location or removed by dredging 
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a space at the bottom of the slope to accommodate the side slope materials 
falling into the box cut.

3.1.3.3   Toe of Side Slope

Any materials remaining above the required pay prism line will be allowed 
to remain in place, but will not be paid for, provided these materials lie 
below the tolerance line specified hereinafter.  The toe of side slope 
tolerance line, as shown on the cross-section drawings, is defined as a 
straight line through the following two (2) points and extended to the side 
slope line:

a.  A point on the required pay prism line located a distance from the 
channel line or dredge limit line, as shown on the contract drawings 
(shown on the enclosed drawings and contract drawings as tolerance 
dimension "T.D." and ;

b.  A point located at the channel line or dredge limit line, whichever 
is applicable, and above the required pay prism line a distance equal 
to the specified channel allowable pay overdepth.

3.1.3.4   Shoals

A tolerance of 0.5 feet above the required pay prism line, will be allowed 
for acceptance of remaining shoal materials.  The allowed shoal materials 
may be left in place but shall be of such nature that they will not affect 
navigation, and will not be paid for unless they are removed.  The allowed 
shoaling shall not be continuous throughout the required dredging area.   
The limitations for individual shoals are as follows:

a.  Maximum width:

Maximum width of each remaining shoal area not required to be removed shall 
be not more than five percent (5%) of the full project channel width or ten 
(10) feet, whichever is greater.

b.  Longitudinal length:

Longitudinal length of each remaining shoal area not required to be removed 
shall be not more than twenty-five percent (25%) of the full project channel 
width or fifty (50) feet, whichever is greater.

c.  Cumulative width:

Cumulative width of remaining individual shoals not required to be removed 
within the shoal area, at any channel cross section, shall be not more than 
twenty-five percent (25%) of the full project channel width or ten (10) feet, 
whichever is greater.

3.2   CONVEYANCE AND TRANSFER OF DREDGED MATERIALS

3.2.1   General

All nautical vessels, and land based transport and conveyance systems shall 
be operated, loaded and unloaded in such manner as to prevent overflow, 
spills, leaks, waste, or other loss of dredged materials between point of 
pick-up and point of deposition within the disposal area.  Hauling vessels 
shall have sufficient sidewall height and integrity to prevent drainage 
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over or through the sides and bottom during hauling.  The Contractor may 
base its bid on its own transfer facilities rather than the pipeline and 
connection point furnished by the Government.

3.2.2   Restriction

The method employed by the Contractor in conveying dredged materials to the 
disposal area shall be as approved by the Contracting Officer at all times. 
  Temporary dumping or placement of materials outside of the disposal area 
for subsequent rehandling into the disposal area is prohibited unless 
otherwise approved by the Contracting Officer.

3.2.3   Vehicular Conveyance

Vehicular conveyance of dredged materials within the Government-furnished 
disposal site is permitted.  Dredged materials that are conveyed into a 
Contractor-furnished disposal area via vehicle shall have leak tight cargo 
bodies or compartments with spill and splash preventing devices as well as 
necessary sidewall height.  Vehicles shall not be loaded over their 
capacity, nor shall any loads exceed the limits of the thoroughfare over 
which the vehicles are operated.  If the dredged materials are transferred 
from vessels to vehicles by bucket type equipment or any device which may 
leak or spill, provisions shall be made to prevent water and materials from 
escaping into the waterways.  In addition, the Contractor shall insure that 
materials that are splashed around vehicles during loading or unloading 
operations are cleaned up prior to the vehicle leaving the site so as to 
prevent materials from being tracked on to public thoroughfares or escaping 
into the waterways.  The Contractor shall immediately clean up any 
materials spilled on the public thoroughfares.  In addition, the Contractor 
shall maintain the transfer site in a neat and orderly condition.

3.2.4   Off-Loading Facility

A facility for off-loading of dredge materials is located in the Northeast 
portion of the Confined Disposal Facility and is available for Contractor 
use.  The off-loading platform is capable of supporting cranes up to 150 
ton capacity in conjunction with transfering materials onto land-hauling 
equipment.

3.3   DISPOSAL OF DREDGED MATERIALS

3.3.1   General

The dredged materials shall be deposited within the Government-furnished 
disposal area shown on the contract drawings and/or within an authorized 
Contractor-furnished disposal area.  The Government-furnished disposal area 
has sufficient capacity to contain all materials to be dredged under this 
contract; however, the Contractor may base its bid on a disposal area other 
than the one furnished by the Government.  Placement of the dredged 
materials within the disposal area shall be as specified and shown except 
as otherwise directed by the Contracting Officer.  Except as otherwise 
authorized by the Contracting Officer in writing, no disposal shall be 
performed unless a representative of the Contractor for Quality Control is 
present at the time.  The method employed by the Contractor in depositing 
dredged materials in the disposal area shall be as approved by the 
Contracting Officer at all times.

3.3.1.1   Misplaced Material
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Any material that is deposited elsewhere than in the places designated in 
this contract or approved by the Contracting Officer will not be paid for. 
  The Contractor shall be required to remove such misplaced material at its 
expense and deposit it in the place designated in this contract or approved 
by the Contracting Officer.

3.3.2   Government-Furnished Disposal Area

Disposal of the materials dredged shall be in the Saginaw Bay Confined 
(CDF) Disposal Facility in the location shown on the drawings.  The 
Contractor's facilities for the disposal operation shall be as approved by 
the Contracting Officer and shall be removed upon completion of the work 
unless otherwise allowed. Dredged materials shall be placed in such a 
manner as to prevent loss of materials outside of the Confined Disposal 
Area. The ability of existing materials within the Confined Disposal 
Facility to support equipment and personnel is unknown.  The Contractor 
shall make its own investigations of conditions as it deems necessary in 
order to make its own determination of existing conditions.   See SECTION 
01100, SPECIAL PROJECT PROCEDURES, ARTICLE 1.5, SEQUENCING AND SCEDULING 
for additional information.

3.3.2.1   Restrictions

a.  Height

The height of placed materials shall not exceed an elevation 20 feet above 
L.W.D. within 50 feet of new berms.

b.  Disposal of Dredged Materials

Disposal of dredged materials into the Confined Disposal Area by hydraulic 
pipeline shall be as specified herein.  Discharge into the CDF by hydraulic 
pipeline shall take place from within the location shown on the contract 
drawings.  Discharge from any other location is not permitted unless 
approved by the Contracting Officer.  Discharge into and placement of 
materials into the disposal area shall be performed and controlled in such 
a manner as to prevent erosion and damage to newly constructed and existing 
berms.  The Contractor shall regulate discharge into the disposal area as 
to provide a minimum two (2) foot freeboard or as required to insure dike 
integrity.  The Contractor shall promptly notify the Contracting Officer 
any time there appears to be imminent risk of water rising above the 
limitation.  No material, other than that required or allowed to be dredged 
under this contract may be disposed of in the CDF.  During all disposal 
operations, drainage toward the new overflow structure shall be maintained. 
 The new overflow weir structure shall be under the control of and be 
maintained by the Contractor.  Prior to any discharge of dredged material 
into the CDF, the Contractor shall install all weir boards so that the 
maximum elevation can be obtained during the life of the project. 

c.  Trees 

The cutting, uprooting, or other direct physical disturbance of trees in 
the placement area is prohibited.  Trees are not to be disturbed except as 
approved by the Contracting Officer.  Push-up berms have been constructed 
in the area of trees in the northwest cell adjacent to the perimeter dikes. 
 Excavation of additional soil materials for berms within this area is not 
permitted.
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3.4   CONTRACTOR QUALITY CONTROL

The Contractor shall establish and maintain a quality control system for 
dredging and disposal operations to assure compliance with the contract 
requirements and record its inspections of items under this system, 
including, but not limited to, the following:

a.  Layout of work, transfer and disposal areas.

b.  Proper dredging depths and disposal heights.

c.  Conveyance and disposal operations.

d.  Prevention of non-conforming discharge to waterway.

e.  Removal of misplaced material.

f.  Observations of CDF effluent quality.

g.  Safety requirements.

3.5   GOVERNMENT INSPECTION

3.5.1   Gauge Maintenance

The Contractor shall maintain its gauges, ranges, location marks and limit 
marks in proper order and position.  The presence of a Government inspector 
shall not relieve the Contractor of its responsibility for the proper 
execution of the work in accordance with the specifications and drawings.   

3.5.2   Facilities
 
The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, the use of such boats, boat operators, laborers and material 
forming a part of the ordinary and usual equipment and crew of the dredging 
plant as may be reasonably necessary in inspecting the work.  However, the 
Contractor will not be required to furnish such facilities for the surveys 
prescribed in the Paragraph "FINAL EXAMINATION AND ACCEPTANCE."

3.5.3   Transportation
 
The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, suitable transportation from designated points on shore to 
and from the various pieces of off-shore plant and off-shore disposal areas.

3.5.4   Compliance
 
Should the Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained by 
the Contracting Officer, and the cost thereof will be deducted from any 
amounts due or to become due the Contractor.

3.6   PRIOR, AFTER AND CHECK SURVEYS

Prior, after and check surveys will be made by sonic sounding methods.  The 
Contractor's sounding equipment shall be calibrated to correspond with the 
Government's sounding equipment.  The Government will make prior and after 
surveys and may make check surveys.  The Contractor shall make check 
surveys.  Sounding lines will be established by the Government for the 
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required dredge area - to provide the best fit of lines, within that area - 
to use average end cross sections for quantity calculations.  
Cross-sections will have the required spacing as necessary to provide a 
good representation of the area surveyed, unless otherwise determined by 
the Contracting Officer.  The check surveys and after dredging soundings 
shall be taken as close as practicable on the same lines established and 
used for the prior to dredging soundings, unless otherwise determined by 
the Contracting Officer.  The full electronic data set shall be used to 
determine cubic yards in place. Additional soundings will be taken as the 
Contracting Officer may deem necessary.  Only one (1) prior survey will be 
made for each dredging area by the Government.  The Contracting Officer 
will schedule prior surveys in accordance with an approved Contractor 
submitted schedule of dredging operations.  If additional prior surveys are 
required, due to the Contractor's operations, the cost of such surveys 
shall be paid by the Contractor.  The cost of such surveys shall be the 
same as specified in the Paragraph entitled, "FINAL EXAMINATION AND 
ACCEPTANCE."

3.7   FINAL EXAMINATION AND ACCEPTANCE

3.7.1   Examination

As soon as practicable after the completion of the entire work or any 
section thereof (if the work is divided into sections) as in the opinion of 
the Contracting Officer will not be subject to damage by further operations 
under the contract, such work will be thoroughly examined at the cost and 
expense of the Government by sounding or by sweeping, or both, as 
determined by the Contracting Officer.  Should any shoals, lumps or other 
lack of contract depth be disclosed by this examination, the Contractor is 
required to remove same by dragging the bottom or by dredging at the 
contract rate for dredging, but if the bottom is soft and the shoal areas 
are small and form no material obstruction to navigation, the removal of 
such shoals may be waived at the discretion of the Contracting Officer. The 
Contractor or its authorized representative will be notified when soundings 
and/or sweepings are to be made, and will be permitted to accompany the 
survey party.  When the area is found to be in a satisfactory condition, it 
will be accepted finally.  Should more than two (2) sounding or sweeping 
operations by the Government over an area be necessary by reason of work 
for the removal of shoals disclosed at a prior sounding or sweeping, the 
cost of such third and any subsequent sounding or sweeping operations will 
be charged against the Contractor at the rate of $1,700 per calendar day in 
which the Government plant is engaged in sounding or sweeping and/or is 
enroute to or from the site or held at or near the said site for such 
operations.

3.7.2   Acceptance

Final acceptance of the whole or part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made,  except on evidence of collusion, fraud, or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work.

END>
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